#2 - MCPS CIP for even-numbered calendar years, and Capital Budget

Resolution No:  15-1463
Introduced: May 25, 2006
Adopted: May 25, 2006

COUNTY COUNCIL
FOR MONTGOMERY COUNTY, MARYLAND

By: County Council

Subject. Approval of the FY 2007-2012 Capital Improvements Program and Approval of

[—y

o

and Appropriation for the FY 2007 Capital Budget of the Montgomery County
Public School System

Background

As required by the Education Article, Sections 5-101 and 5-102, of the Maryland
Code, the Board of Education sent to the County Executive and County Council an FY
2007 Capital Budget for the Montgomery County Public School System. As required
by Section 5-306, the Board of Education sent to the Executive a 6-year Capital
Improvements Program (CIP).

Section 302 of the County Charter requires the Executive to send to the Council by
January 15 in each even-numbered calendar year a 6-year CIP, which the Executive
did on January 12, 2006 for the 6-year period FY 2007-2012. Section 302 requires the
affirmative vote of at least 5 Councilmembers to approve or modify the Executive’s
Recommended CIP. After the Council approves a CIP, Section 302 permits the
Council to amend it at any time with the affirmative vote of at least 6
Councilmembers. :

Section 303 of the Charter requires the Executive to send to the Council by January 15
in each year a Recommended Capital Budget, which the Executive did on January 12,
2006 for FY 2007.

As required by Section 304 of the Charter, the Council held public hearings on the
Capital Budget for FY 2007 and on the Recommended CIP for FY 2007-2012 on
February 7 and 8, 2006.



Resolution No.: 15-1463

Action

The County Council for Montgomery County, Maryland approves the following

resolution:

1.

N

For FY 2007, the Council approves the Capital Budget for the Montgomery County
Public School System and appropriates the amounts by project which are shown in
Part I.

The Council reappropriates the appropriations for prior years for all capital projects:

a) except as specifically reflected elsewhere in this resolution;
b) in the amounts and for the purposes specified in the Approved CIP for
FY 2007-2012; and

c) to the extent that those appropriations are not expended or encumbered.

The Council approves the projects for the FY 2007-2012 Capital Improvements
Program as presented in the Board of Education’s Requested FY 2007 Capital Budget
and the FY 2007-2012 Capital Improvements Program, transmitted to the Council on
November 22, 2005, with the exceptions which are attached in Part II. Those projects
are approved as modified.

The Council approves the close out of the projects in Part III.

.' The Council approves the partial close out of the projects in Part IV.

This is a correct copy of Council action.

de 7 Lrdon

Elda M. Dodson, CMC
Acting Clerk of the Council



PART I: FY 2007 CAPITAL BUDGET FOR

MONTGOMERY COUNTY PUBLIC SCHOOLS

Resolution No. 15-1463

The appropriations for FY 2007 in this Part are made to implement the projects in the Capital
Improvements Program for FY 2007-2012. When the total appropriation for a project includes State
funds, the total appropriation for the project is contingent on the availability of funds from the State.

FYO07 Cumulative Total
Project # Project Name Appropriation Appropriation Appropriation
796235 ADA Compliance: MCPS 1,750,000 1,277,000 3,027,000
036501 Albert Einstein HS Signature Improvements 3,543,000 3,174,000 6,717,000
816695 Asbestos Abatement: MCPS 981,000 971,000 1,952,000
076500 Ashburton ES Addition 620,000 0 620,000
056502 Bethesda-Chevy Chase HS Addition 418,000 0 418,000
076506 Building Modifications and Program Improvements 2,300,000 0 2,300,000
056503 Clarksburg/Damascus ES #8 1,496,000 0 1,496,000
926575 Current Replacements/Modernizations 74,297,000 238,875,000 313,172,000
746032 Design and Construction Management 3,941,000 4,001,000 7,942,000
796222 Energy Conservation: MCPS 1,700,000 648,000 2,348,000
966553 Facility Planning: MCPS 885,000 382,000 1,267,000
076501 - Fallsmead ES Addition 882,000 0 882,000
056504 - Fields Road ES Addition 10,691,000 677,000 11,368,000
016532 Fire Safety Code Upgrades 1,100,000 652,000 1,752,000
816633 HVAC Replacement: MCPS 4,000,000 6,222,000 10,222,000
975051 Improved (Safe) Access to Schools 1,200,000 1,651,000 ' 2,851,000
546034 Land Acquisition: MCPS 1,550,000 2,076,000 3,626,000
076502 Luxmanor ES Addition 987,000 0 987,000
016545 Northwood High School 9,674,000 23,196,000 32,870,000
896586 Planned Life Cycle Asset Repl: MCPS 5,i29,000' 3,713,000 8,842,000
016519 Redland MS - Improvements 1,733,000 0 1,733,000
846540 Relocatable Classrooms 478,000 12,901,000 13,379,000
056501 Restroom Renovations 1,776,000 120,000 1,896,000
016520 Ridgeview MS - Improvements 1,716,000 0 1,716,000
766995 Roof Replacement: MCPS 5,600,000 4,391,000 9,991,000
886550 School Gymnasiums 2,520,000 17,352,000 19,872,000
926557 School Security Systems 500,000 962,000 1,462,000
026503 Seven Locks ES Addition/Modernization -12,295,000 13,324,000 1,029,000
036507 Sherwood HS Addition 14,012,000 668,000 14,680,000
056507 Silver Spring Int'l MS/Sligo Creek ES Addition 1,768,000 232,000 2,000,000
876544 Stadium Lighting | | 192,000 159,000 351,000
076503 Stedwick ES Addition 861,000 0 861,000




Resolution No. 15-1463

FY07 Cumulative Total

Project # Project Name Appropriation Appropriatien Appropriation
036510 Technology Modemization 18,660,000 18,727,000 37,387,000
016505 Thomas W. Pyle MS Addition 539,000 130,000 669,000
026504 Travilah ES Addition 652,000 0 652,000
076504 Washington Grove ES Addition 1,121,000 0 1,121,000
006503 Water and Indoor Air Quality Improvements 3,000,000 5,992,000 8,992,000
076505 Wayside ES Addition 649,000 0 649,000
026505 Weller Road ES Addition 3,608,000 5,193,000 8,801,000
016506 - Westland MS Addition 389,000 85,000 474,000

Total - Montgomery County Public Schools 174,623,000 367,751,000 542,374,000




Resolution No.: 15-1463

PART II: REVISED PROJECTS

The projects described in this section were revised from, or were not included among, the
projects requested by the agency in the Board of Education’s Requested FY 2007 Capital
Budget and the FY 2007-2012 Capital Improvements Program of November 22, 2005.
These projects are approved. '




Attachments to Resolution 15-1463

Building Modifications and Program Improvementis -- No. 078506

Category MCPS Date Last Modified May 19, 2006
Agency. Public Schools Previous PDF Page Number NONE
Planning Area Countywide Required Adequate Public Facility NC
Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)
Thru Est. Total . Beyond
Cost Element Total FY05 FY06 6 Years FY07 Fy08 FY0S FY10 FY11 Fyi2 6 Years
Planning, Design :
and Supervision 175 0 0 175 175 0 0 0 0 0 0
Land o
Site Improvements
and Utilities
Construction 1,975 0 0 1,975 1,300 675 0 0 0 0 0
Other 150 0 0 150 75 75 0 0 0 0 0
Total 2,300 0 0 2,300 1,550 750 0 0 0 0 0
FUNDING SCHEDULE ($000)
[ G.0. Bonds 1 2,300 | 0] 0] 2,300 | 1,550 | 750 | 0] 0] 0] 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

This project will provide facility modfications to support program offerings at schools that are not scheduled for capital improvements in the six-year CIP.
These limited modifications to insiruction and support spaces are needed to provide adequate space for new or expanded programs and administrative
support space for schools that are not included in the modernization program. The approved FY 2007 appropriation will be used to provide modifications to
support the middle school magnet programs at A. Mario Loiederman and Argyle middie schools, administrative and guidance suite modifications at
Poolesville High School, and various high school laboratory modifications throughout the county. Also, the FY 2007 appropriation will be used at Potomac
Elementary School to provide minor modifications to the facility. .

No funding is requested beyond FY 2008. Funding requests for future years will be determined based on the need for space modifications/upgrades to
support new or modified program offerings as they develop.

EXPENDITURE DATA

APPROPRIATION AND

Date First Appropriation

FY07

Initial Cost Estimate

($000)
0

First Cost Estimate
Current Scope

FY07

0

Last FY's Cost Estimate

0

Present Cost Estimate

2,300

Appropriation Request

FY07

2,300

Appropriation Req. Est.

FY08

[Supplemental
Appropriation Request

FY06

Transfer

Cumulative Appropriation

Expenditures/
Encumbrances

Unencumbered Balance

[ Partial Closeout Thru

FY04

New Partial Closeout

FYQ05

Total Partial Closeout

‘EOO oo IO oo (=)

COCRDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits

MAP

COUNTY, MD

MONTGOMERY




Current Replacements/Modernizations -- No. 8926575

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number 7-60 (02 App)
Planning Area Countywidé Required Adeguate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FYO05 FY06 6 Years FYO7 FY08 FY09 FY10 FY11 FYyi2 6 Years
Planning, Design
and Supervision 34,874 9,198 2,475 23,201 8,588 7,538 5.214 1,540 321 0 0
Land 0 0 0 0 -0 0 0 0 0 0 0
Site Improvements
and Utilities 39,161 6,231 4,621 28,309 3,733 12,508 8,093 3,602 373 0 0
Construction 464,310 106,244 16,273 | 341,793 60,863 76,726 98,009 73,573 26,963 5,659 0
Other 21,568 5,330 1,330 14,908 2,285 2,735 2,718 4,569 2,000 800 0
Total 559,913 127,003 24,699 | 408,211 75,469 99,507 114,035 83,284 29,657 6,258 0

FUNDING SCHEDULE ($000)

[Current Revenue: T
Recordation Tax 54,142 0 0 54,142 19,489 10,153 9,514 8,907 6,079 0 Q
PAYGO 800 600 0 0 0 0 0 0 0 0 0
Recordation Tax 13,000 13,000 0 0 0 0 0 0 0 0 0
Schools Impact
Tax 56,345 0 0 56,345 0 0 9,800 20,000 20,545 5,000 0
G.0. Bonds 342,449 83,059 8,278 251,112 40,381 70,520 87,375 49,544 3,033 259 0
Contributions 120 120 0 0 0 0 0 0 0 o 0
Current Revenue:

General 31,013 0 0 31,013 0 18,834 7,346 4,833 0 0 0
State Aid 62,244 30,224 16,421 15,599 15,589 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 2,171 297 330 386 386 386 386 0
Energy 847 103 136 152 152 152 152 0
Program-Staff 360 0 72 72 72 72 72 0
Net Impact 3,378 400 538 610 610 610 610 0
Workyears 5.0 0.0 1.0 1.0 1.0 1.0 1.0 0.0

DESCRIPTION

This project combines all current modernization projects as prioritized by the FACT assessments that are in the planning or construction phases. Future
modernizations with planning in FY 2007 or later are in PDF No. 886536. The Board of Education has an adopted Replacement/Modernization Policy and
decides priority, scope, and timing of projects within the approved funding level. An FY 2004 appropriation was approved for planning funds for College
Gardens ES, Walter Johnson HS and Richard Montgomery HS, and construction funds for Somerset ES. An FY 2003 special appropriation and
amendment to the FY 2003-2008 CIP was approved to provide the construction of two additional classrooms during the modernization of W.T. Page ES. An
FY 2004 special appropriation and amendment to the FY 2003-2008 CIP of $120,000 was approved by the County Council to cover specific enhancement
costs to be funded with private donations from the Somerset community. On January 27, 2003, the County Council approved a transfer of $2.6M in FY 2004
from the Clarksburg Area MS (Rocky Hill Replacement) project ($1.35M) and the Quince Orchard MS_ #2 project ($1.25M) into this project for the
modernization of Rockviliz 1igi School. Due to fiscal constraints, the FY 2005-2010 CIP adopted by the County Council, shiiied Tunds for elementary school
modernizations beginning with College Gardens ES and shifted funds for the Richard Montgomery and Walter Johnson high school modernization projects.
Included in the adopted FY 2005-2010 CIP-- Francis Scott Key MS was moved from the Future Replacements/Modernizations PDF to this project. An FY
2006 appropriation was approved for construction funds for Parkland MS and Richard Montgomery HS, and planning funds for Walter Johnson HS, Francis
S. Key MS and College Gardens ES. During the budget process for the amendments to the FY 2005-2010 CIP, the County Council shifted the planning
funds for Cashell and Galway elementary schools from FY 2006 to FY 2007, but did not change the completion dates.

An FY 2007 appropriation was approved for the balance of construction funds for Richard Montgomery HS, and Parkland MS; construction funds for Walter
Johnson HS and College Gardens ES; planning funds for Paint Branch HS, Francis S. Key MS, Cashell, Galway, and Cresthaven elementary schools. The
County Council, in the FY 2007-2012 CIP, approved the acceleration of the modernization of Bells Mill Elementary School. Therefore, the FY 2007
appropriation also will provide funding to begin planning for the modernization of Belis Mill Elementary School.

FISCAL NOTE
The impact tax reflected in the expenditure schedule shown above is applied to the addition portions of some modernizations within this project.
APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY01 {5000) || Department of Environmental Protection
Initial Cost Estimate 29,625 || Building Permits:
First Cost Estimate Code Review
Current Scope FYo2 447,198 Fire Marshal
Last FY's Cost Estimate 477,842 Department of Transportation
Present Cost Estimate 559,913 Inspections
Appropriation Request FYO7 74,297 Sediment Control
Appropriation Req. Est. FY08 126,517 Stormwater Management
Supplemental WSSC Permits _ .
Appropriation Request FYO08 o {| MCPS asserts that this project
Transfer 0 || conforms to the requirements of
relevant local plans, as required
Cumulative Appropriation 238,875 || by the Maryland Economic Growth,
EXDenﬂgtUFES/ 125 961 Resource Protection and Planning Act. ;
ncumprances .
Unencumbered Balance 108,914 MONTGOMERY 2
COUNTY, MD Tiies ™ A
Partial Closeout Thru FY04 116,833
New Partial Closeout FY05 35,091
Total Partial Closeout 151,924

Current Replacements/Modernizations (926575) - Agency Request PDF - Page 1



Facility Planning: MCPS -- No. 966553

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools . Previous PDF Page Number 7-62 (02 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact  none
EXPENDITURE SCHEDULE ($000)

Thru Esi. Total Beyond
Cost Element Total FYos FY06 B Years FYyo7 | FYo8 FYo9 FY10 FY11 FYy12 6 Years
Planning, Design
and Supervision 3,117 172 210 2,735 885 540 240 520 100 450 0
Land
Site Improvements
and Ultilities
Construction
Other
Total 3,117 172 210 2,735 885 540 240 1. 520 100 450 0

FUNDING SCHEDULE ($000

Current Revenue:
Recordation Tax 885 0 0 885 885 0 0 0 0 0 0
Current Revenue:
General 2,232 172 210 1,850 0 540 240 520 100 450 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
The facility planning process provides preliminary programs of requirements (PORs), cost estimates, and budget documentation for selected projects. This

project serves as the transition stage from the master plan or conceptual stage to inclusion of a stand-alone project in the CIP. There is a continuing need
for the development of accurate cost estimates and an exploration of alternatives for proposed projects. Implementation of the facility planning process
results in realistic cost estimates, fewer and less significant cost overruns, fewer project delays, and improved life-cycle costing of projects.

An amendment to the FY 2001-2006 CIP was approved to provide for the pre-planning for three elementary school modernizations, one middle school
modernization, five school capacity additions, one capacity and needs assessment in an elementary school service area (Cresthaven Elementary School),
and an assessment of MCPS administrative staff needs. An FY 2003 appropriation was approved to provide for the pre-planning of two school capacity
additions and a needs assessment for systemic projects in MCPS facilities due 1o the delay in the modernization schedule, as well as some individual school
projects. In FY 2003, the County Council approved an additional $150,000 above the Board of Education’s request to conduct feasibility studies at five
schools that meet all of the following criteria: 1) capacity is at 120 percent or over; 2) no construction project to relieve overcrowding is in the six-year CIP;
and 3) core facilities are not adequate to accommodate projected enroliment. An FY 2004 appropriation was approved for the pre-planning of two
modernization projects, one school capacity addition, and a needs assessment for bathroom upgrades at 70 school facilities. An FY 2005 appropriation was
approved to provide for the pre-planning of five school capacity additions, pre-planning of one new elementary school, funding for two needs assessments,
and funding to update feasibility studies previously completed, but then shelved due to the delay in school capacity and modernization projects. An FY 2006
appropriation was approved for the pre-planning of one modernization and one addition project and to update feasibility studies previously completed, but
shelved due 1o the delay in school capacity and modemization projects. Also, an amendment to the FY 2005-2010 CIP was approved by the County Council
to cornplete a feasibility study for a new elementary school in the Kennedy Cluster to relieve overcrowding at four elementary schools within the Downcounty

Consortium.

An FY 2067 appropriation was approved 1o provide for the pia-rlanaing ¢f of one middle school and one elemeniary school modernization, the pre-pianning
for five elementary school additions, a study to determine the locaticn and feasibility of a third middle school in the Watkins Mill Cluster, and an assessment
of elementary schools where enrollment does not justify an addition, but lack the program space to provide full-day kindergarten. The FY 2007 appropriation
also will provide funds for a study to determine the feasibility of reopening McKenney Hills as an elementary school to relieve overutilization at Oakland
Terrace and Woodlin elementary schools and relocating programs currently at that facility to the Mark Twain Center, and will provide funds for a study to
determine potential sites and the feasibility of a fifth transportation depot in the county. Finally, the FY 2007 appropriation will provide funding for a feasibility
study for Seven Locks Elementary School to determine the scope and cost of the school's modernization scheduled to be completed by December 2011.

JUSTIFICATION :
FY 2007 pre-planning funds were approved to comply with the requirement that projects complete facility planning before requested as individual projects.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA
Date First Appropriation FY96 ($000)
Initial Cost Estimate 220
First Cost Estimate
Current Scope FY96 1,736
Last FY's Cost Estimate 1,808
Present Cost Estimate 3,117
Appropriation Request FYO7 885
Appropriation Req. Est. FY08 540
Supplemental
Appropriation Request FY08 0
Transfer 0
Cumulative Appropriation 382
Expenditures/ ;
Encumbrances 172
Unencumbered Balance 210 MONTGOMERY ;
COUNTY, MD : G (ML a
Partial Closeout Thru FY04 4,234
New Parial Closeout FY05 509
Total Partial Closeout 4,743




Fuiure Replacements/Modernizations -- No. 888536

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number 7-64 (02 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact

EXPENDITURE SCHEDULE ($000)

_ Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FY12 8 Years
Planning, Design

and Supervision 35,266 0 0 27,013 0 0 4,217 5,157 8,918 8,721 8,253
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements

and Utilities 38,404 0 0 15,151 0 0 0 836 8,456 5,859 23,253
Construction 356,939 0 0 99,241 0 0 0 2,725 37,018 59,498 | 257,693
Other 15,620 0 0 3,600 0 0 0 0 700 2,900 | 12,020
Total 446,229 0 0 145,005 0 0 4,217 8,718 55,092 76,978 | 301,224

FUNDING SCHEDULE ($000

Current Revenue:

Recordation Tax 39,383 0 0 39,383 0 0 0 0 17,849 21,534 0
Schools Impact

Tax 20,155 0 0 20,155 0 0 0 0 4,455 15,700 0
G.O. Bonds 386,006 0 0 84,782 0 0 4,217 8,033 32,788 39,744 | 301,224
Current Revenue:

General 685 0 0 685 0 0 0 685 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

A schedule is required to arrest deterioration and to ensure that aging facilities remain suitable for instruction on an approximate 30-year cycle. The Board of
Education strongly supports the upgrading of facilities through comprehensive modemizations to replace major building systems and to bring schools up to
current educational standards. MCGPS has designed an instrument to assess the condition of the schools (FACT) as they reach 30 years old and rank them
in order of need. Schools will be planned according to the priority listing in the FACT survey. The approved project provides for
replacements/modernizations as adopted in the Amended FY 2001-2006 CIP. This project includes funds for schools with scheduled expenditures in FY
2004 and beyond. The project includes 10 elementary, three middle, and two high schools. It is anticipated that at some point in the future, holding facilities
will require a full modernization for continued use.

As feasibility studies are completed and architectural- planning is scheduled, individual schools will move from this project to the Current
Replacements/Modernizations PDF No. 928575. The funding shown in FY 2007 and beyond is for fiscal planning purposes. Asbestos costs are included in
school replacement/modernization projects based on a square foot average. On May 1, 2001, a 90-day moratorium on bidding MCPS construction projects
was implemented due fo rapidly escalating construction costs. In FY 2003, due to fiscal constraints, all future modernization projects were delayed.

An amendment to the FY 2003-2008 CIP was approved to move one high school from this project to the Current Replacement/Modernization project. As
part of the Board of Education's adopted FY 2004 Capital Budget and Amendments to the FY 2003-2008 CIP, planning expenditures for some future
modesnizations were shified to more closely counte thase planning expenditures with apgrover project constriistion schedules. The realignment of planning
expenditures -will ot afiect any project completicn schedule. Due !0 tiscal constraints and delay in the elementary schon! mcderization projects.in the
adopted FY 2005-2010 CIF, only one middle school modernization project moved from this project to the Current Replacement/Modernizalions Project. As
part of the Board of Education's Requested FY 2007-2012 CIP and the County Council's adopted action, five elementary schools, one middle school, and
one high school moved from this project 1o the Current Replacement/Modernizations Project. Also, six elementary schools, one middle school, and one high
school now show expenditures in the requested six year CIP, and therefore, were given completion dates for their modernizations.

FISCAL NOTE
State Reimbursement: Reimbursement of the state share of eligible cosis will continue to be pursued.
The impact tax reflected in the expenditure schedule shown above is applied 1o the addition portions of some modernizations within this project.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FYO1 (5000) || Department of Environmental Protection
Initial Cost Estimate 0 Building Permits:
First Cost Estimate Code Review
Current Scope FY02 138,640 Fire Marshal
Last FY's Cost Estimate 226,969 Department of Transportation
Present Cost Estimate 446,229 inspections
— Sediment Control
Appropriation Request FY07 0
FAEgrogriation Reg. Est. FY08 0 Stormwat_er Management
Supplemental WSSC Permits
Appropriation Request FY06 0
Transfer 0
Cumulative Appropriation N 0
Expenditures/
Encumbrances 0 ;
MONTGOMERY
Unencumbered Balance O COUNTY, MD o;m:;; A
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0

Future Replacements/Modernizations (886536) - Agency Request

PDF - Page 1



HVAC Replacement: MCPS -- No. 816633

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number 19-18 (03 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact

EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element . Total FY05 FY06 B Years FYO7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 3,831 181 350 3,300 550 550 550 550 550 530 0
Land
Site Improvements
and Utilities
Construction 26,391 2,866 2,825 20,700 3,450 3,450 3,450 3,450 3,450 3,450 0
Other
Total 30,222 3,047 3,175 24,000 4,000 4,000 4,000 4,000 4,000 4,000 0

B FUNDING SCHEDULE ($000

Qualified Zone i ]
Academy Funds 736 561 175 0 0 0 0 0 0 0 0
G.0O. Bonds 26,936 | 1,616 2,170 23,150 3,150 4,000 4,000 4,000 4,000 4,000 0
State Aid 2,550 | 870 830 850 850 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project provides for orderly replacement of heating, ventilating, air conditioning, controf, and plumbing systems in facilities that are not on the
modernization schedule. Related asbestos removal costs are included with each project. These systems or components are outdated or have become
expensive to repair and maintain necessitating replacement. MCPS is participating in interagency planning and review of this program in order to share
successful and cost effective approaches. In addition to HVAC replacement, the Council added $725,000-in additional appropriations to the FY 1998
request for (FACE) Facilities Air Conditioning Equity (a pilot program to provide air conditioning at Cabin John Middle Schoo! and Luxmanor Elementary
School). The FY 1999 appropriation had two components - $2 million to continue the HVAC replacement program and $1.2 million to provide additional
planning and construction funds for the FACE initiative to provide air conditioning in three schools. An additional $1.2 million was programmed in FY 2000 to

complete an additional three schools.

The adopted FY 1999 and FY 2000 amounts would have allowed six schools to be air conditioned with unitary systems. There was no commitment for the
remaining 11 schools to be air conditioned. The costs of providing central air conditioning was cost prohibitive. A supplemental appropriation of $900,000
for completion of scheduled air conditioning at Cabin John Middle School and Luxmanor Elementary School was approved by the County Council in FY
1998. Two EY 1999 supplemental appropriations for the FACE initiative were approved -- the first in the amount of $2.635 million the second in the amount
of $320,000. Also an FY 2000 amendment was funded to accelerate the air conditioning of all remaining non-air conditioned schools and holding schools for
completion by September 2000. In FY 2000, $175,000 was transferred from this project to the Elementary School Gymnasium PDF for the construction of
Bumt Mills Elementary School gymnasium and $20,000 was transferred to the local unliquidated surplus account. Funds approved in FY 2001and FY 2002

continued this project.

An FY 2003 appropriation was approved to continue to provide for the replacement of heating, ventilating, air conditioning, and plumbing systems in facilities
that are not on the modarnization schedule. An FY 2004 appropriation was approved to continue this project at its current level of effort. An FY 2005
aporobriztion was approved io continue o provide healing, ventilating, air conditioning, and piumbing system replacements in tacilities that are nol .
scheduled to be modernized. Increases in expenditures shown for FY 2005 and beyond reflect the need 1o address the backlog of HVAC projects, partially
due to the delay in the modernization schedule. For FY 2005, an additional $745,000 in state aid was included in this project as a result of federal funding,
issued by the state, through the Qualified Zone Academy Bond (QZAB) program. An FY 20086 appropriation was approved to continue this project. An FY
2007 appropriation was approved to continue this project. Expenditures shown in the adopted FY 2007-2012 CIP for this project have increased in order to

address the backlog of HVAC projects, as well as the rise in construction costs.

* This project will continue indefinitely.
JUSTIFICATION
Criteria: needed for urgent health and safety needs.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA CIP Master Plan for School Facilities

Date First Appropriation FY81 {5000) || MCPS asserts that this project

Initial Cost Estimate 643 || conforms to the requirements of

First Cost Estimate relevant local plans, as required

Current Scope FY96 16,388 || by the Maryland Economic Growth,

Last FY's Cost Estimate 21,053 || Resource Protection and Planning Act.

Present Cost Estimate 30,222

Appropriation Request FY07 4,000

Appropriation Req. Est. FYo8 4,000

Supplemental

Appropriation Request FY06 0

Transfer 0

Cumulative Appropriation 6,222

Expenditures/

Encumbrances 2,740 -

: : MONTGOMERY

Unencumbered Balance 3,482 COUNTY, MD EEEIN
Partial Closeout Thru FY04 39,514

New Partial Closeout FYOS 2,697

Total Partial Closeout 42,211




Land Acquisition: MCPS -- No. 546034

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools ) Previous PDF Page Number 19-6 (05 App)
Planning Area Countywide . Required Adequate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE ($000) .

Thru Est. Total _ Beyond |
Cost Element Total FY05 FY08 6 Years FYo7 FY08 FY03 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision
Land 4,274 2,524 200 1,550 1,550 0 0 0 0 0 0
Site Improvements
and Utilities
Construction
Other 0 0 0 0 0 0 0 0 0 0 0
Total 4,274 2,524 200 1,550 1,550 0 0 0 0 0 0

FUNDING SCHEDULE (3000

Revolving Fund - )
G.0O. Bonds 648 448 200 0 0 0 0 0 0 0 0
G.O. Bonds 3,626 2,076 | 0 1,550 1,550 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
The Advanced Land Acquisition Revolving Fund (ALARF) is a revolving fund used to purchase sites for schools approved in the capital program or

appearing in adopted area master plans. Funding is maintained by reimbursement from new school projects as they receive appropriations for construction
and site acquisition. MCPS secures school sites through dedication at the time land is subdivided and purchases sites when dedication is infeasible. Prior to
site selection, MCPS convenes a Site Selection Adviscry Committee (SSAC) with staff from MCPS, M-NCPPC, OMB, DOT, County Council, and others,
including school community. Funds also are needed for various site-related expenses, such as geotechnical studies, topographical surveys, legal fees,
easements, and a site administration assistant. Funds also are used for minor site expansions when opportunities present themselves to upgrade
substandard existing school sites. When land purchased with this fund becomes part of a specific school construction project, the land purchase cost and
related administrative expenses are transferred to that specific project.

An FY 2001 supplemental appropriation of $7.0 million was approved for land acquisition related to the new Quince Orchard Middle School #2 and Rocky Hill
Middle "School replacement facility. Anticipated expenditures in FY 2002 were for land acquisition, miscellaneous legalltitle/general expenses, and
engineering fees. An FY 2003 appropriation was approved io reimburse the ALARF account for engineering fees, as well as miscellaneous
legalftitie/general expenses. An FY 2004 appropriation was approved to reimburse the ALARF account as approved in the FY 2003-2008 CIP. The Board of
Education, in the FY 2005:2010 CIP, requested an FY 2005 appropriation for land acquisition related to a reservation request for an elementary schoo site in
the Shady Grove sector plan, and for fand acquisition related to other school construction projects. The County Council did not support funding since the
sector plan was not complete. The County Council did approve funding for the land acquisition related to other school construction projects. An amendment
to the FY 2005-2010 CIP was requested by the Board of Education to purchase land for elementary school sites in the Shady Grove sector plan and the
Kennedy Cluster. The county executive did not recommend funding for the land purchase in the Shady Grove sector plan. The county executive in FY 2006
recommended that the Board of Education request an FY 2005 Special Appropriation for the land purchase in the Kennedy Cluster.  On April 12, 2005, the
Board of Education approved an FY 2005 Special Appropriation in the amount of $1.5 million for the land purchase for an elementary school site in the
Kennedy Cluster, in lieu of its FY 2006 request, The County Council approved the FY 2005 Special Appropriation for a schao) site in the Kennedy Cluster,
but did hot approve the land purchase in the Shady (Grove serictk plar. . Lo : ce

During the Amended FY 2005-2010 CIP, the county executive recommended that the title of this project be changed to "Land Acquisition: MCPS" to
accurately reflect the activity in this project. In recent years, most land acquisitions have been handled through a supplemental appropriation, and therefore,
funds would be allocated o this project, with no reimbursement. The lack of reimbursement in turn results in a non-revolving fund project. As part of the
Board of Education’s Requested FY 2007-2012 CIP, the one staff person, as well as expenditures for legal fees and other non-reimburseable costs were
transferred to the Design and Construction Management project. The Board of Education requested and the County Council approved that the name and
scope of this project be changed to accurately reflect its current activity. An FY 2007 appropriation was approved to purchase land adjacent to Paint Branch
High School in order to expand the school site during its modernization.

FISCAL NOTE

State Reimbursement: Not eligible

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY54 ($000) ]| Department of Environmental Protection
Initial Cost Estimate 9,400 || Building Permits:
First Cost Estimate Code Review
Current Scope FY96 8,500 Fire Marshatll
Last FY's Cost Estimate 4,049 || pepartment of Transportation
Present Cost Estimate 4274 Inspections
— Sediment Control
Appropriation Request FYO7 1,550
Aggrogriauon Reg. Est.__ FY0B g | Stormwater Management
Supplemental WSSC Permits
Appropriation Request FYQ06 0
Transfer 0
Cumulative Appropriation 2,076
Expenditures/ ;
Encumbrances 408
MONTGOMERY
Unencumbered Balance 1,668 COUNTY, MD
Partial Closeout Thru FY04 23,787
New Partial Closeout FY05 525
Total Partial Closeout 24,312




Planned Life Cycle Asset Repi: MCPS -- No. 886586

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous POF Page Number 21-48 (01 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FYo8 FY03 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,230 0 30 1,200 280 200 180 180 180 180 0
Land B

| Site Improvements
and Utilities 5,425 0 675 4,750 875 775 775 775 775 775 0
Construction 22,817 1,549 1,458 19,808 3,774 3,589 3,109 3,109 3,109 3,109 0
Qther

| Total 29,472 1,549 2,164 25,759 4,929 4,574 4,064 4,064 4,064 4,064 0

FUNDING SCHEDULE (3000

Qualified Zone
Academy Funds 46 46 0 0 0 0 0 0 0 0 0
G.0. Bonds 28,426 1,503 2,164 25,759 4,929 4,574 4,064 4,064 4,064 4,064 0
State Aid 0 0 0 -0 0 0 0 0 0 0 0

“ANNUAL OPERATING BUDGET IMPACT ($000) -

DESCRIPTION
This project funds a comprehensive and ongoing plan to replace key facility and site components based on an inventory of their age and conditions. A

comprehensive inventory of all such components has been assembled so that replacements can be anticipated and accomplished in a planned and orderly
manner. The pace of the modernization schedule, due to fiscal constraints, justifies the need to increase the scope of this project in order to maintain
buildings for longer periods before a capital project will upgrade all systems. Facility components included in this project are code corrections, physical
education facility/field improvements, school facility exterior resurfacing, partitions, doors, lighting, media center security gates, bleachers, communication
systems, and flooring. Roof replacemenis are funded in Project No. 766595, Coordination with scheduled modernizations is maintained to avoid

redundancy.

An amendment to the FY 2003-2008 C!P was approved to provide two additional staff members for the Department of Facilities Management to manage the
additional contracts within the PLAR project office. The approved amendment also provided cafeteria upgrades to four high schools and one middle school,
and provided upgrades to the mechanical/electrical/emergency preparedness systems at the Carver Education Services Center (CESC). The Board of
Education requested funds to provide minor improvements at the swimming pool at Piney Branch Elementary School; however, the County Council in the
adopted CiP, moved these funds from this project in MCPS. to the county government's PLAR project. An FY 2003 special appropriation and amendment to
the FY 2003-2008 CIP in the amount of $1.586 million was approved for systemic renovation projects and funded through the Federal School Renovation
Program Funds via the Maryland State Department of Education. )

An FY 2005 appropriation was approved to continue this project to provide for the necessary replacement of some building systems and playground
equipment. The appropriation also includes funding for the replacement of walk-in and serving lines at various cafeterias throughout the system. Increased
expenditures in the out-years of the CIP reflect the need to address more PLAR projects, partially due to the delay in the modernization schedule. For FY
2005, an additional $428 000 4r state aid was included in this proiect as 2 result of federal funding, issued by the state, through the Qualified Zone Academy
Bond (QZAB) program. An FY 2006 eppropriziion was approved to continue this project at its current level of effort. An FY 2007 .approprialion.. was
approved to continue to address PLAR projects systemwide. The increase in expenditures shown above will address the rise in construction costs and a
rising backlog of projects, as well as provide additional funding for playground equipment, and the replacement of a variety of cafeteria equipment throughout

the school system. The County Council approved, in the FY 2007-2012 CIP additional funding to provide minor modifications to the Gosvenor holding
facility.

* Expenditures in this project will continue indefinitely.

FISCAL NOTE
State Reimbursement: not eligible
APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA CIP Master Plan for School Facilities
Date First Appropriation FY89 ($000)
Initial Cost Estimate 34,085 FYQ7 FY08-12
First Cost Estimate Salaries and Wages 20t 1005
Current Scope FYag 24,802 |} Fringe Benefits 81 405
Last FY's Cost Estimate 17,669 |} Workyears 3 15
Present Cost Estimate 29,472
Appropriation Request FYo7 5,129
Appropriation Req. Est. FY08 4,374
Supplemental :
Appropriation Request FY06 0
Transfer 0
Cumulative Appropriation 3,718
Expenditures/
‘Encumbrances 2,819
Unencumbered Balance 894 MONTGOMERY Jo123
COUNTY, MD okl A
Partial Closeout Thru FYo4 39,794
MNew Partial Closeout FY05 3,222
Total Partial Closeout 43,016




Rehab/Reno.Of Closed Schoois- RROCS -- No. 816587

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number 19-19 (05 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact
. EXPENDITURE SCHEDULE (3000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FYO7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 2,990 2,367 540 83 83 0 0 0 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 4,380 2,025 1,964 391 391 0 0 0 0 0 0
Construction 39,865 10,686 13,226 15,953 11,676 4,277 0 0 0 0 0
Other 2,956 626 1,050 1,280 780 500 0 0 0 0 0
Total 50,191 15,704 16,780 17,707 12,930 4,777 0 0 0 0 0

FUNDING SCHEDULE (5000

PAYGO 375 375 0 0 0 0 0 0 0 0 0
Recordation Tax 7.000 7,000 0 0 0 0 0 0 0 0 0
Schools Impact
Tax 4,398 0 0 4,398 0 4,398 0 0 0 0 0
G.0. Bonds 34,172 8,328 12,534 13,309 12,930 379 0 0 0 0 0
Current Revenue:

General 2,765 0 2,765 0 0 0 0 0 0 0 0
State Aid 1,481 § 0 1,481 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 5,532 922 922 922 922 922 922 0
Energy 1,632 272 272 272 272 272 272 0
Program-Staff 19,314 3,219 3,219 3,219 3,219 3,219 3,219 0
Program-Other 13,082 2,172 2,172 2,172 2172 2,172 2,172 0
Net Impact 38,510 6,585 6,585 6,585 6,585 6,585 6,585 0
Workyears 396.0 66.0 66.0 66.0 66.0 66.0 66.0 0.0}

DESCRIPTION

MCPS retained some closed schools for use for office space, as holding schools, or for alternative programs. Occasionally a closed school is reopened as
an operating school to address increasing enrollment. Some rehabilitation is necessary to restore spaces for contemporary instructional use. An
amendment to the FY 2003-2008 CIP was approved for the reopening of the former Arcola Elementary School. An FY 2003 special appropriation and
amendment to the FY 2003-2008 CIP in the amount of $2.0M was approved to provide a science laboratory to the Emory Grove Center and one science
laboratory at the McKenney Hilis Center and minor facility modifications to the Lynnbrook Center and the Stephen Knolls Center. This funding allowed for
the establishment of a downcounty regional alternative high school education program and allowed the program currently housed at the McKenney Hills
Center to be relocated to the Stephen Knolls Center and the Lynnbrook Center. On December 9, 2003, the County Council approved a transfer of $350K in
FY 2004 from the Clarksburg Area MS (Rocky Hill Replacement) project to the Downcounty Consortium ES #27. An FY 2005 appropriation was approved
for the reopening of the Downcounty Consortium ES #27 (Connecticut Park), planning funds for the reopening of Col. Belt Junior High School, and funds for
two.stand-alona modular buildings for the Infants & Toddlers Program staff at Mealsvile MS and Rosa_ Parks MS,.provided funds for the relocation of
adminisirative offive sguce currently housed at Connecticut Park, and provided funds for the relocation of offices currenty ousad 2t the North Lake holding
facility. This appropriation for administrative offices and staff space represents parital funding to begin locating offices in alternative space, followed by a
long-term permanent housing solution for Adult Education and ESOL classrooms. Due fo fiscal constraints in the FY 2005-2010 CIP, the County Council
shifted funds for the Downcounty Consortium ES #28 one year, changing the completion date to September 20086.

An FY 2006 appropriation was approved for construction funds for Downcounty Consortium ES #28, and furniture and equipment funds for Downcounty
Consortium ES #27. A Special Appropriation and amendment to the FY 2005-2010 CIP was approved in the amount of $2.4 million in expenditures for the
Downcounty Consortium Elementary School #27 to provide additional funding due to rising construction costs. The Board of Education's Requested FY
2007-2012 CIP included an expenditure shift of $500,000 from FY 2006 to FY 2007 for A. Mario Loiederman Middle School to reflect the actual

implernentation of the project and eligibility for state funds in FY 2007.

FISCAL NOTE
Recordation Tax revenue will support this_project by $3.285 million in FY 2003,
APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Dale First Appropriation FY01 {3000y || Department of Environmental Protection
Initial Cost Estimate 2,330 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 27,082 Fire Marshal
Last FY's Cost Estimate 51,486 || Department of Transportation
Present Cost Estimate 50,191 Inspections
— Sediment Control
Appropriation Request FYO7 0
Agﬁrognanon Reg. Est_ _FY08 07| Stormwater Management
Supplemental —1 WSSC Permits
Appropriation Request FY06 0
Transfer 0
["Cumulative Appropriation 50,191
Expenditures/
Encumbrances 18,796
= . MONTGOMERY
Unencumbered Balance 31,395 COUNTY, MD 9"';‘\a§?j
Partial Closeout Thru FY04 43,487
New Partial Closeout FYQ5 4,060
Total Partial Closeout 47,547

Rehab/Reno.Of Closed Schools- RROCS (916587) - Agency Request PDF - Page 1



Corelovaiil

Relocatable Classrooms -- No. 846540

Category ~ MCPs Date Last Modified May 23, 2006
Agency Public Schools Previous PDF Page Number 18-23 (03 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE (3000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FYQ7 FYQ8 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,200 0 600 600 100 100 100 100 100 100 0
Land
Site Improvements
and Utilities
Construction 23,751, 326 8,975 14,450 3,350 3,500 1,900 1,900 1,900 1,900 0
Other
Total 24,951 326 9,575 15,050 3,450 3,600 2,000 2,000 2,000 2,000 0

FUNDING SCHEDULE ($000

Current Revenue: |

Recordation Tax 478 | 0 0 478 450 28 0 0 0 0 0
G.0. Bonds 0 0 0 0 0y 0 0 0 0 0 0
Contributions 0 0 0 0 0 0 0 0 0 0 0
Current Revenue:

General 24,334 265 9,497 14,572 3,000 3,572 2,000 2,000 2,000 2,000 0
State Aid 13 61 78 0 0 0 0 0 0 0 0]

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

MCPS currently has 719 relocatable classrooms. Units around 15-20 years old require general renovation if they are to continue in use as educational
spaces. Units moved more frequently may require rehabilitation sooner. Rehabilitation of state-owned units is accomplished as state funds are allocated
when those units are moved. On February 23, 2004, the Board of Education approved an FY 2004 special appropriation request to accelerate the
appropriation for the FY 2005 expenditures of $5 million. The County Council, on March 30, 2004, approved the $5.0 million special appropriation
requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the 2004-2005 school year. The
special appropriation provided for the the relocation of 77 relocatable classrooms and the leasing of an additional 54 relocatable classrooms for enrollment

growth and the full-day kindergarten program.

On February 8, 2005, the Board of Education approved an FY 2005 Special Appropriation request to accelerate the appropriation for the FY 20086
expenditures of $5 million. The County Council, on March 22, 2005, approved the $5.0 million special appropriation requested by the Board of Education to
allow MCPS 1o enter into coniracts in order to have the relocatable units ready for the 2005-2006 school year. An FY 2006 special appropriation of $1.5
million was approved to provide additional relocatable classrooms to accommodate a staff to student ratio of 23:1 at elementary schools. An FY 2007
appropriation was approved to move approximately 50 relocatables during the summer of 2006. The County Council, on April 4, 2006, approved a $3.0
million special appropriation requested by the Board of Education to allow MCPS to enter into contracts in order to have the relocatable units ready for the
2006-2007 school year. Also, an FY 2006 special appropriation in the amount ot $975,000 was approved to provide relocatable classrooms for the
acceleration of full-day kindergarten for the schools scheduled to receive the program in the 2007-2008 school year; therefore, as of the 2006-2007 school
year, all elementary schools will have full-day kindergarien. An FY 2006 special appropriation in the amount of $2.1 million was approved to return 121
:rles to the vendor.in order o begin the process of systematically removing aging relocatatles frerm cur schools, The $2.1 million also providsd for

the replacement of six clder units, the relocation of six units and the addition of a canopy at a school. The County Council approved, in the FY 2007-2012
CIP, additional expenditures in FY 2007 and FY 2008 to provide replacement relocatables for Potomac Elementary School and to provide relocatables for
Bells Mill Elementary School when the school is moved to the Grosvenor holding facility during modernization.

FISCAL NOTE
State Reimbursement: reimbursement of the state share of eligible costs will continue to be pursued.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA CIP Master Plan for School Facilities

Daie First Appropriation FY84 (3000) ]| MCPS asserts that this project

initial Cost Estimate 374 || conforms to the requirements of

First Cost Estimate relevant local plans, as required

Current Scope FY02 21,470 || by the Maryland Economic Growth,

Last FY's Cost Estimate 22,118 || Resource Protection and Planning Act.

Present Cost Estimate 24,951

Appropriation Request FYo7 478

Appropriation Reg. Est. FY08 3,572

Supplemental

Appropriation Request FY06 0

Transfer 0

Cumulative Appropriation 12,901

Expenditures/

Encumbrances 4,369

Unencumbered Balance 8,532 | MONTGOMERY D123

COUNTY, MD i A

Partial Closeout Thru FY04 51,846

New Partial Closeout FY05 4,742

Total Partial Closeout 56,588




Restroom Renovations -- No. 056501

Category MCPS ’ Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number ' NONE
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total : Beyond
Cost Element Total FY05 FYOB 6 Years FYO7 FY08 FY0S FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 460 0 120 340 140 100 100 0 0 0 0
Land i}
Site Improvements
and Utilities )
Construction 5,096 0 0 5,096 1,636 1,775 845 840 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 5,556 01 120 5,436 1,776 1,875 945 840 0 0 0

FUNDING SCHEDULE ($000

G.0. Bonds 5,556 0 120 5,436 1,776 1,875 945 840 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 O

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
This project will provide needed modifications to specific areas of restroom facilities. A study was conducted in FY 2004 to evaluate restrooms for all schools

that were built or renovated before 1985. Schools on the moderniation list with either planning or construction funding in the six-year CIP were excluded
from this list. Ratings were based upon visual inspections of the existing materials and fixtures as of August 1, 2003. Ratings also were based on
conversations with the building services managers, principals, vice principals, and staffs about the existing conditions of the restroom facilities. The numeric
rating for each school was based on an evaluation method using a preset number scale for the assessment of the existing plumbing fixtures, accessories,

and room finish materials.

An FY 2006 appropriation was approved to begin planning restroom modifications for the first set of schools. Planning and construction funds will be
requested in the out-years of the CIP for the 47 schools identified for restroom modifications. An FY 2007 appropriation was approved for construction funds
for the first set of schools identified for restroom modifications, as well as planning funds for the second set of schools scheduled for modifications. Also, the
County Council approved, in the FY 2007-2012 CIP, to accelerate one year the funding for the bathroom modifications for Potomac Elementary School. The
list of approved restroom renovations is shown in Appendix W of the FY 2007-2012 Facilities Master Plan.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA

Date First Appropriation FY05 {$000)

initial Cost Estimate 0

First Cost Estimate

Current Scope FY05 0

Last FY's Cost Estimate 4,650

Present Cost Estimate 5,556

Appropriation Request FYQ7 1,776

Appropriation Req. Est. FY08 1,875

Supplemental

Appropriation Request FY08 0

Transfer 0

Cumulative Appropriation 120

Expenditures/ ’ ]

Encumbrances 0 :

Unencumbered Balance 120 MONTGOMERY

COUNTY, MD

Partial Closeout Thru FY04 0

New Partial Closeout FYO5 o)

Total Partial Closeout 0




Roof Replacement: MCPS -- No. 766995

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number - 19-24 (03 App)
Planning Area Countywide Required Adequate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY0Q7 FY08 FYQ9 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,970 0 170 1,800 300 300 300 300 300 300 0
Land
Site Improvements
and Utilities . .
Construction 36,021 1,499 2722 31,800 5,300 5,300 5,300 5,300 5,300 5,300 0
Other .
Total 37,991 1,499 2,892 33,600 5,600 5600 5,600 5,600 5,600 5,600 0]
FUNDING SCHEDULE (3000
G.0. Bonds 35,278 761 1,964 32,553 4,553 5,600 5,600 "7 5,600 5,600 5,600 0
State Aid 2,713 738 928 1,047 1,047 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
DESCRIPTION

The increasing age of buildings has created a backlog of work to replace roofs on their expected 20 year life cycle. Roofs are replaced when schools are not
in session, and are scheduled during the summer. This is an annual request, funded since FY76. Funds approved in FY 2001 and FY 2002 allowed for the

continuation of this project.

An FY 2003 appropriation was approved to replace roofs at the following MCPS facilities: Stonegate, Candlewood, Piney Branch, and Olney elementary
schools, and Magruder and Damascus high schools. The FY 2003 appropriation provided roof replacements at the Clarksburg Depot, and Mark Twain
Center. An FY 2004 appropriation was approved 1o continue this project at its current level of effort. An FY 2005 appropriation was approved to increase the
current approved level of effort of funding for this project in order to address the backlog of roof replacement projects. The FY 2005 appropriation will
provide roof replacements at Lake Seneca, Clopper Mill, S. Christa McAuliffe, Travilah, Watkins Mill, and Wyngate elementary schools, Silver Spring
International Middle School, and Poolesville High School. Funding for the roof replacement at Northwood High School is included in the expenditures of this
project and will be phased as part of the reopening project for Northwood.  An FY 2006 appropriation was approved to continue this project. An FY 2007
appropriation was approved to continue this project. Expenditures shown in the adopted FY 2007-2012 CIP for this project increased in order to address the
substantial rise in the cost of petroleum based products used in roofing projects.

* Expenditures in this project will continue indefinitely.

FISCAL NOTE
State Reimbursement: reimbursement of the state share of eligible costs will continue to be pursued.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA CIP Master Plan for School Facilities

Date First Appropriation EY76 (5000) ]| MCPS asserts that this project
Initial Cost Estimate 3,000 || conforms to the requirements of
First Cost Estimate relevant local plans, as required
Current Scope FYoe 19,470 || by the Maryland Economic Growth,
Last FY's Cost Estimate 18,090 || Resource Protection and Planning Act.
Present Cost Estimate 37,891

FYQ7 FY 08-12
Appropriation Request FYo7 5,600 .
Appropriation Req. Est. FYC8 5,600 Sglarles and Wages 133 665
Supplemental Fringe Benefits 53 265
Appropriation Request FY06 o || Workyears 2 10
Transfer 0
Cumulative Appropriation 4.391
Expenditures/
Encumbrances 2,229

* MONTGOMERY -
Unencumbered Balance 2,162
COUNTY, MD i

Partial Closeout Thru FYo4 40,350
New Partial Closeout FY05 1,488
Total Partial Closeout 41,838




School Gymnasiums -- No. 886550

Category MCPS Date Last Modified May 23, 2006

Agency Public Schools Previous PDF Page Number 7-68 (02 App)
Planning Area Countywide . Required Adequate Public Facility NO

Relocation Impact
EXPENDITURE SCHEDULE ($000)

Thru Est. Total h Beyond
Cost Element Total FY0S FY06 6 Years FYQ7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 3.050 500 520 2,030 750 510 690 80 0 0 0
Land
Site Improvements
and Utilities
Construction 30,799 3,554 5,005 22,240 6,770 6,730 3,440 4,650 650 0 0
Other 7,963 263 150 7,550 500 1,860 2,260 1,150 1,560 220 0
Total 41,812 4,317 5,675 31,820 8,020 9,100 6,390 5,880 2,210 220 | 0

FUNDING SCHEDULE ($000
PAYGO 93 99 0 0 0 0 0 0 0 0 0
G.0. Bonds 41,7131 4,218 5,675 31,820 8,020 9,100 6,390 5,880 2,210 220 0
Contributions 0 0 0 0 0 0 0 0 0 0 0
B ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 198 99 99 0 0 0 0 0
Energy 58 29 29 0 0 0 0 0
Net Impact 256 128 128 0 0 0 0 o

DESCRIPTION

The Board of Education and the superintendent continue to believe that elementary gymnasiums are essential for the physical education program and well
being of students, and that these facilities should be included in all Montgomery County schools. This project is to add gyms at elementary schools on a
schedule based on the availability of funds. A criteria ranking based on enroliment size, capital project status, and percent of gyms in a cluster have been
developed to determine the order of schools to receive gyms. Funds approved for FY 2001 were for planning and construction of a gymnasium at Dr. Sally
K. Ride, Ashburton, and Spark Matsunaga elementary schools. An amendment to the FY 2001-20086 CIP was approved to provide additional funds due o
rapidly rising construction costs for the gymnasiums at Lakewood and Greenwood elementary schools. Funding for gymnasiums beyond FY 2002 was
removed during the County Council's reconciliation process on May 17, 2001. On December 11, 2001, the County Council approved a transfer of $4.5
miliion from this project to the Current Replacement/Modernization project. Due to the fiscal constraints and projected revenue shortfalls in FY 2003, the
Board of Education did not request funding for the construction of elementary school gymnasiums. On May 9, 2002, the County Council approved an
increase in the rate of the recordation tax. Therefore, in FY 2003, the County Council approved funding for six elementary school gymnasiums -- Dr. Sally
K. Ride, Ashburton, Lakewood, Greenwood, and Dr. Charles R. Drew in FY 2003, and Somerset Elementary School in FY 2004. The FY 2003
appropriation was for the construction of the five aforemetioned gymnasiums. The FY 2004 appropriation was for the gym at Somerset Elementary School.

On August 25, 2003, the Boad of Education by way of a resolution, directed the superintendent to include funding for the construction of all gymnasiums for
elementary schools within the six-year CIP. The expenditure schedule above includes planning and construction funds for the completion of all elementary
school gym in the six-year CIP. On December 9, 2003, the County Council approved a transfer of $900K in FY 2004 from the Clarksburg Area MS (Rocky
Hill Replacement) project to this project. The transferred funds will be used for the construction of the gymnasium at Somerset Elementary School. The
Board of Education, in the FY 2005-2010 CIP, requested an FY 2005 appropriation to provide construction funding for three elementary school gymnasiums,
and planning funds for 11 elementaiy ccipol gymnasiums. Due to fiscal constraints, the County Council shifted funds for some ihdi\.{idual schusl projacts, as
well as elementary school modernization projeets. As a result, those projects were delayed one year and the accompanying gymnasium were delayad one
year. Therefore, the adopted gymnasium schedule and approved FY 2005 appropriation will provide for the planning of seven’ elementary school gyms and
for the construction of three gyms. An FY 2006 appropriation was approved for planning and construction funds for schools scheduled for a gymnasium
addition. An FY 2007 appropriation was approved for the balance of construction funds for four gymnasiums, planning and construction funds for one
gymnasium, and planning funds for five gymnasiums. The County Council, in the adopted FY 2007-2012 CIP, approved the acceleration of the construction
of the Bells Mill Elementary School modemization and gymnasium one year, and deferred the construction of the gymnasium for Seven Locks Elementary
School o coincide with its modernization scheduled to be completed December 2011. The list of gymnasiums, as approved is shown in Appendix U of the
FY 2007-2012 Facilities Master Plan.

FISCAL NOTE
Recordation Tax revenue will support this project by $3.22 million_ in FY 2003 and $1.1 million in FYY 2004.
APPROPRIATION AND COORDINATION ' MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC

Date First Appropriation FY95 {3000) || Department of Environmental Protection

Initial Cost Estimate 2,880 || Building Permits:

First Cost Estimate Code Review

Current Scope FY96 7,588 Fire Marshall

Last FY's Cost Estimate 35,613 || Department of Transportation

Present Cost Estimate 41,812 Inspections

Appropriation Request FYQ7 2,520 gteci:e;;?\?;r:; ement

Appropriation Reg. Est. FY08 10,700 WOS WP : g

Supplemental SSC Permits

Appropriation Request FY06 0

Transfer o]
[ Cumulative Appropriation 17,352

Expenditures/

Encumbrances 8,866

* MONTGOMERY
Unencumbered Balance 8,486 :
COUNTY, MD ST

Partial Closeout Thru FY04 15,964

New Parial Closeout FY05 1,001

Total Partial Closeout 16,965




Category

Agency

Planning Area
Relocation Impact

State Aid Reconciliation -- No. 896536
Date Last Modified
Required Adequate Public Facility

Montgomery County Public Schools
Public Schools
Countywide

EXPENDITURE SCHEDULE ($000)

May 19, 2006

NO

Cost Element Total

Thru
FYO05

Est.
FY06

Total
6 Years

FY07

FY08

FY08 FY10

FY11

FY12

Beyond
6 Years

Planning, Design
and Supervision

Land

Site Improvements
and Utilities

Construction 0

0 0

0

0

0 0

0

Other

Total 0

0 0

0

0

0 0

0

FUNDIN

G SCHEDULE ($000)

"G.0. Bonds -250,900

-50,900

01 -200,000

0

-40,000

-40,000 -40,000

-40,000

-40,000

Current Revenue:
General 0

0 0

0

0

0 0

0

State Aid 250,900

50,900

0] 200,000

0

40,000

40,000 40,000

40,000

40,000

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION

This project includes State aid in FY0O and prior years for projects which have been approved, completed, and closed out. State aid for active projects is
reflected in those projects. For FY2001 and beyond, assumed State aid is shown in this project with the exception of the Educational Technology: Global
Access project which has $2.6 million in aid assumed in FY2001. State aid in the amount of $51.2 million is approved in FY2001 and $50.0 million is
assumed in FY2002-2006. The FY 1998 expenditures and FY 1999 appropriation have been reduced by $2.4 mil. to reflect actual contract awards and State

participation.

APPROPRIATION AND
EXPENDITURE DATA
Date First Appropriation FYO0O ($000)
Initial Cost Estimate 0
First Cost Estimate
Current Scope FY96 0
Last FY's Cost Estimate 0
Present Cost Estimate 0
Appropriation Request FY07 0
Appropriation Request
Est. FY08 0
Supplemental
Appropriation Request FY08 0
Transfer 0
Cumulative Appropriation 0
Expenditures/
Encumbrances 0
Unencumbered Balance 0
Partial Cioseout Thru FY04 50,900
New Partial Closeout FYO05 0
Total Partial Closeout 50,900

COORDINATION

MAP

MONTGOMERY
COUNTY, MD




Technology Modernization -- No. 036510

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number 19-26 (05 App)
Planning Area Countywide Required Adequate Public Facility ~ NG

Relocation impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FY12 6 Years
Pianning, Design : )
and Supervision 131,017 9,254 9,473 112,290 18,660 18,840 18,361 18,567 18,820 19,042 0
Land 0 0 0 0 0 0 0 0 0 0 0
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 0 0 0 0 0 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 131,017 9,254 9,473 112,290 18,660 18,840 18,361 18,567 18,820 19,042 0

FUNDING SCHEDULE ($000
Current Revenue:
Recordation Tax 112,988 7,841 9,473 95,675 18,660 18,840 16,686 16,093 11,972 13,424 0
G.0. Bonds 0 0 0 0 0 0 0 0 0 0 0
Current Revenue: -

General 18,028 1,413 0 16,615 0 0 1,675 2,474 6,848 5,618 0
State Aid 0 0 0 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT (3000)

DESCRIPTION

In September 2001, the Board of Education adopted the MCPS Strategic Technology Plan. This plan supports the Board's vision to provide computer
access to every child. The strategic plan includes the following four goals: computers will be accessible to all children on an equitable basis, technology will
be fully integrated into instruction, information systems will be used for measuring performance and improving results, and technology will be used to

overcome location and distance barriers to learing.

Technology refreshment, or scheduled upgrades to hardware and software, are key 1o ensuring that the aforementioned goals are achieved. Without
refreshment of technology, students will not have equitable access and will not be able to participate in e-learning opportunities, teachers will not have
up-to-date tools for teaching, and staff will not have the connections and equipment needed to access web-based performance data. The County Council,
during its review of the FY 2003 Capital Budget, requested that an asset management study be completed and submitted to the Council prior to review of the
FY 2004 Capital Budget. The requested asset management program was implemented in FY 2003.

An amendment to the FY 2003-2008 CIP in the amount of $600,000 in FY 2004 was requested by the Board of Education 1o increase the implementation of
the technology modernization program at a modest level for schools with the oldest technology that received computers as part of the Global Access Project
in FY 1994-1995. The County Council's adopted amendments to the FY 2003-2008 CIP did not include the Board of Education's requested increase and,
instead, maintained the current level of funding approved in the FY 2003-2008 CIP.

An FY 2005 appropriation was approved to roll-out the implementation of the technology modernization program for schools with the oldest technology that
raceived computers as part of the Global Access project. This projest will update schools' technology hardware, software, and network Infrastructure on a
four-year replacement cycle. The objective of this program is to have a Studsrd 10 'somputer ratio of 5:1. The technclogy modernization program will
continue throughout the six-year CIP and beyond. The County Council, in the adopted FY 2005-2010 CIP reduced the Board of Education’s request for the
outyears of the FY 2005-2010 CIP by $10.945 million. An FY 2006 appropriation and amendment to the FY 2005-2010 CIP was approved by the County
Council to continue the rofiout plan for the technology modernization program. An FY 2007 appropriation was approved to continue this level of effort project
and proceed with the roliout plan for the technology modernization program. The expenditures for FY 2007 reflect three years of finance payments, as
originally planned, in addition to the current year refreshment costs. The expenditures in the outyears represent the ongoing costs of a four-year refreshment
cycle. Variations in funding from year to year reflect differences in the number of schools being refreshed, as well as the enrollment at those schools.

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA

Date First Appropriation FY03 (3000}

Initial Cost Estimate 0

First Cost Estimate

Current Scope FY00 0

Last FY's Cost Estimate 75,284

Present Cost Estimate 131,017

Appropriation Request FYO7 18,660

Appropriation Reg. Est. FY08 18,840

Supplemental

Appropriation Request FY06 0

Transfer 0

Cumulative Appropriation 18,727

Expenditures/

Encumbrances 7,841

Unencumbered Balance 10,886 MONTGOMERY R .

COUNTY, MD i &

Partial Closeout Thru FY04 0]

New Partial Closeout FY05 587

Total Partial Closeout 587




Clarksburg HS {Rocky Hill Conversion) -- No. 026507

Category MCPS Date Last Modified May 22, 2006

Agency Pubtic Schools Previous PDF Page Number NONE

Planning Area Clarksburg Required Adequate Public Facility NO

Relocation Impact  None.

EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY0S FY06 6 Years FYo7 FY08 FYO0S FY10 FY11 FY12 6 Years
Planning, Design '
and Supervision 2,211 2,086 125 0 0 0 0 0 0 0 0
Land - ]
Site Improvements T
and Utilities 3,441 2,409 860 172 172 0 0 0 0 0 0
Construction 43,915 11,172 16,197 16,546 16,546 0 0 0 0 0 0
Other 2,100 0 1,100 1,000 1,000 0 0 0 0 0 0
Total 51,667 15,667 18,282 17,718 17,718 0 0 0 0 0 0
FUNDING SCHEDULE (3000

Current Revenue:
Recordation Tax 25,394 0 15,000 10,394 10,394 0 0 0 0 0 0
Schools Impact )

Tax 0 0 0 0 0 0 0 0 0 0 0
G.0. Bonds 24,011 15,667 3,282 5,062 5,062 0 0 0 0 0 0
Current Revenue:
General 0 0 0 0 0 0 0 0 0 0 0
State Aid 2,262 0 0 2,262 2,262 0 0 0 0 0 0|

ANNUAL OPERATING BUDGET IMPACT ($000) ]

Mainienance 2,850 475 475 475 475 475 475 0
Energy 834 139 139 139 139 139 139 0
Program-Staff 28,800 4,800 4,800 4,800 4,800 4,800 4,800 0
Net Impact 32,484 5,414 5414 5,414 5,414 5,414 5,414 0
Workyears 270.0 45.0 45.0 45.0 45.0 45.0 45.0 0.0

DESCRIPTION
The Clarksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. The first phase, the Clarksburg Town Center,

is beginning to be occupied. Development of this community will result in the formation of a new cluster of schools. A new high school is needed to provide
relief to the Damascus, Seneca Valley, and Watkins Mill clusters.

The current Rocky Hill Middle School facility was designed to be converted into a high school facility when needed. A feasibility study to determine the
scope and cost of this project was completed in FY 2001. Due o fiscal constraints, modernizations and individua! school projects were delayed.

in FY 2003, planning funds were approved to convert this middle school facility to a high school. An FY 2005 appropriation was approved for construction
funds. An FY 2005 transfer to this project, in the amount of $4.627 million, was approved to provide additional construction funding to complete this project.
An FY 2006 appropriation was approved to complete this project. This project is scheduled to be completed by September 2006.

.bapacity .
‘Program Capacity After Project: 160
Teaching Stations: 80

APPROPRIATION AND COORDINATION

EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FYOQ1 {s000y }| Department of Environment Protection,
Initial Cost Estimate 0 Building Permits:
First Cost Estimate Code Review
Current Scope FYOO 0 Fire Marshall
Last FY's Cost Estimate 51,667 | Department of Transportation
Present Cost Estimate 51,667 Inspections
Appropriation Request FY07 - 0 gedlment C(')\;ﬂrol
Appropriation Req. Est. FYO08 0 tormwater : anagement
Supplemental ; WSSC Permits ' .
Appropriation Request FY0B 0 || MCPS asserts that this project
Transfer 0 || conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 51,667 ]| by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 49,151
Unencumbered Balance 2,516
Partial Closeout Thru FY04 0
New Partial Closeout FY0s 0
Total Parial Closeout 0

CIP260P1




Clarksburg/Damascus ES #8 -- No. 056503

Category MCPS Date Last Modified May 22, 2006
Agency . Public Schools . Previous PDF Page Number NONE
Planning Area Clarksburg Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru ‘Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FYi2 6 Years
Planning, Design

and Supervision 1,496 0 0 1,496 748 449 299 0 0 0 0
Land

Site Improvemenis

and Utilities 1,500 0 0 1,500 0 1,500 0 0 0 0 0
Construction 18,355 0 0 18,355 0 4,177 9,507 4,671 0 0 0
Other 800 0 0 800 0, 0O 500 300 0 0 0
Total 22,151 0 0 22,151 | 748 6,126 10,306 4,971 0 0 0

) FUNDING SCHEDULE (3000 )

Recordation Tax 0 0 0 0 0 0 [0} 0 0 0 0
Schools Impact

Tax 9,655 0 0 9,655 0 655 6,000 3,000 0 0 0
G.0. Bonds 12,496 0 0 12,496 748 5,471 4,306 1,971 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance | 921 0 0 0 307 307 307 0
Energy 414 0 0 0 138 138 138 0
Program-Staff : 2,370 0 0 0 790 790 790 0
Net Impact 3,705 0 0 0 1,235 1,235 1,235 0
Workyears 49.5 0.0 0.0 0.0 16.5 16.5 18.5 0.0
DESCRIPTION

The Clasrksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. The first phase, the Clarksburg Town Center,
is beginning to be occupied. Development of this community will result in the formation of a new cluster of schools. Elementary School enroliment
projections in the Damascus Cluster continue to increase dramatically throughout the six-year CIP. This continued growth justifies the need for the opening
of an eighth elementary school in the Clarksburg/Damascus area. ’

An FY 2005 appropriation was approved in the Facility Planning PDF to conduct a feasiblity study for this new school. The Board of Education, in the
Requested FY 2005-2010 CIP included planning funds for this project in FY 2006. Due to fiscal constraints, the County Council shifted the planning funds
from FY 2006 to FY 2007; however, this shift does not change the completion date of this project. Due o rising construction costs, the expenditures for this
project have been increased. An FY 2007 appropriation was approved for planning funds. An FY 2008 appropriation will be requested for construction
funds. This new school is scheduled to open in September 2009.

Capacity
Program Capacity After Project. 737
Teaching Stations: 30

[APPROPRIATION AND COORDINATION

EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY05 {3000) || Department of Environment Protection
Initial Cost Estimate 0 Building Permits:

First Cost Estimate Code Review

Current Scope FY05 0 Fire Marshall

L ast FY's Cost Estimate 14,800 Department of Transportation
Present Cost Estimate 22,151 Inspections

- Sediment Control

Appropriation Request FYQ7 1,496

Aooronriaiion Req, Est __FY0B —19.855 || Stormwater Management
Supplemental WSSC Permits _ .
Appropriation Request FY08 0 || MCPS asserts that this project
Transter 0 || conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 0 ]} by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 0

Unencumbered Balance 0]

Partial Closeout Thru FY04 0

New Partial Closeout FY05 0

Total Partial Closeout 0

CIP260P1



Fields Road ES Additio

n -- No. 056504

Category MCPS Date Last Modified May 18, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Gaithersburg Required Adequate Public Facility NO
Relocation Impact  None
EXPENDITURE SCHEDULE ($000)
. Thru Est. Total Beyond

Cost Element Total FY05 FY06 " 6 Years FYO7 FYO08 FYO09 FY10 FY11 FY12 6 Years
Planning, Design :

and Supervision 689 0 509 180 180 0 0 0 0 0 0
Land )

Site Improvements i

and Utilities 1,250 0 0 1,250 1,250 0 0 0 0 0 0
Construction 8,934 0 0 8,934 1,787 4,417 2,730 0 0 0 0
Other 495 0 0 495 0 250 245 0 0 0 0
Total 11,368 0 509 10,859 3,217 4,667 2,975 0 0 0 0

FUNDING SCHEDULE ($000

Schools Impact

Tax 5,512 0 212 5,300 0 3,300 2,000 0 0 0 0
G.0. Bonds 5,856 0 297 5,559 3,217 1,367 975 0 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 452 0 0 113 113 113 113 0
Energy 204 0 0 51 51 51 51 0
Net Impact 656 | _ 0 0 164 164 164 164 0
DESCRIPTION

Enroliment projections at Fields Road Elementary School reflect a need for a 10-classroom addition. Fields Road Elementary School has a program
capacity for 338 students, with full-day kindergarten. Enroliment is expecied reach 525 students by the end of the six-year pianning period. A feasibility
study was conducted in FY 2004 to determine the cost and scope of the project.

An FY 2006 appropriation was approved to begin planning this addition. Due to rising construction costs, the expenditures for this project have been

increased. An FY 2007 appropriation was approved for construction funds. This project is scheduled to be completed by August 2008.

Capacity

Program Capacity After Project: 534

Teaching Stations Added: 10

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY05 ($000
Initial Cost Estimate 0
First Cost Estimate

Current Scope FY05 0
Last FY's Cost Estimate 8,042
Present Cost Estimate 11,368
Appropriation Reguest FYo7 10,691
Appropriation Req. Est. FY08 0
Supplemental

Appropriation Reguest FY08 0
Transfer 0
Cumulative Appropriation 677
Expenditures/

Encumbrances 0
Unencumbered Balance 677
Partial Closeout Thru FYD4 o]
New Partial Closeout FY05 0
Total Pariat Closeout o]

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to'the requirements of
relevant local plans, as required
by the Maryland Economic Growth,
Resource Protection and Planning Act.




Great Seneca Creek ES (Northwest ES #7) -- No. 036504

Category ‘mcPs Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Germantown Required Adequate Public Facility NO

Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)

' Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Yedrs FY07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,056 967 89 0 0 0 0 0 0 0 0
Land :
Site Improvements
and Utilities 1,808 1,808 0 0 0 0 0 0 0 0 0
Construction 15,592 2,618 7,986 4,988 4,988 0 0 0 0 0 0
Other 800 0 350 450 450 0 0 0 0 0 0
Total 19,256 5,393 8,425 5,438 5,438 0 0 01 0 0 0l

FUNDING SCHEDULE ($000

Schools Impact

Tax 7,000 3,000 3,000 1,000 1,000 0 0 0 0 0 0
G.O. Bonds 12,256 2,393 5,425 4,438 4,438 0 0 0 0 0 0
State Aid 0 0 0 0. 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 1,548 258 258 258 258 258 258 0]
Energy . 438 73 73 73 73 73 73 0
Program-Staff 4,740 790 790 790 790 790 790 0
Net impact 6,726 1,121 1,121 1,121 1,121 1,121 1,121 0
Workyears 96.0 16.0 16.0 16.0 16.0 16.0 16.0 | - 0.0
DESCRIPTION

Enroliment projections at Spark M. Matsunaga and Germantown elementary schools reflect a need to open another elementary school in the Northwest
Cluster. Currently Matsunaga has a program capacity of 676 students and enrollment is expected to reach 1,124 by September 2004, and 1,220 by
September 2007. Germantown has a program capacity of 369 students. Currently, Germantown Elementary School is a class-size reduction school and
has five relocatable classrooms, with enroliment is expected to reach 439 students by September 2008.

An alternative to building a new school in the Northwest Cluster is to build additions at both Matsunaga and Germantown elementary schools. A feasibility
study to determine the cost of an addition at Germantown was completed in FY 2002. It was determined, based on the building location and site topography,
that the cost of the addition at Germantown Elementary School was prohibitive. If an addition were built at Matsunaga to accommodate the growth, the
elementary school would need to have a capacity for approximately 1,200 students by the end of the six-year period. The conclusion, based on the
information above, was a new school in the Northwest Cluster was the preferable and responsible solution.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An FY 2004 appropriation was approved for planning
funds. An FY 2005 appropriation was approved for construction funds. An amendment to the FY 2005-2010 CIP in the amount of $4.85 million in
expenditures was approved by the County Council to provide additional funding for this project due to rising construction costs. Of that amount, $3.8 million
was approved by the County Council as an FY 2005 Special Appropriation. The new school is scheduled to be completed by August 2006.

Capacity
Program Capacity After Project: 660
Teaching Stations Added: 30

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY02 {5000) || Department of Environmental Protection
initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 19,256 }| Department of Transportation
Present Cost Estimate 19,256 Inspections
Appropriation Request FY07 0 g’(eodr;nv(\alziecrm::;gement
Appropriation Req. Est. FY08 0 ;
Supplemental WSSC Permits _ .
Appropriation Request FY06 o || MCPS asserts that this project
Transter 5'|| conforms to the reguirements of
relevant local plans, as required
Cumulative Appropriation 19,256 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 17,746
Unencumbered Balance 1,510
Partial Closeout Thru FY04 0
New Panrtial Closeout FY05 0
Total Partial Closeout 0




Litile Bennett ES {Clarksburg/Damascus ES #7) -- No. 036500

Category MCPS Date Last Moditied May 22, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Clarksburg Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY0S5 FY06 6 Years FYQO7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design )
and Supervision 1,172 1,054 118 0 0 0 0 0 0 0 0
Land
Site Improvements
and Utilities 1,000 1,000 0 0 0 0 0 0 0 0 0
Construction 14,840 2,519 7,971 4,350 4,350 0 0 0 0 - 0 0
Other 800 0 350 450 450 0 0 0 0 0 0
Total 17,812 4,573 8,439 4,800 4,800 0 0 0 0 0 0

FUNDING SCHEDULE (5000

Recordation Tax 0 0 0 0 0 0 0 0 0 0 0
Schools Impact
Tax 0 0 0 0 0 0 0 0 0 0 0
3.0. Bonds 17,812 4,573 8,439 4,800 4,600 0 0 0 0 0 0
Current Revenue:

General 0 0 0 9] 0 0 0 0 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT (3000)

Maintenance 1,884 314 314 314 314 314 314 0
Energy 534 g9 89 89 89 89 89 0
Program-Staff 4,740 790 790 790 790 790 790 0
Net Impact 7,158 1,193 1,193 1,193 1,193 1,193 1,193 0
Workyears 96.0 16.0 16.0 16.0 16.0 16.0 16.0 0.0

DESCRIPTION

The Clarksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units. The first phase, the Clarksburg Town Center,
is beginning to be occupied. Development of this community will result in the formation 6f a new cluster of schools. A feasibility study was conducted in FY
2002 to determine the cost and scope of an addition at Clarksburg Elementary School. Currently, Clarksburg Elementary School has a program capacity for
401 students. Enrollments are expected to reach 798 by September 2006 and 1,359 by September 2008.

Based on the continuous growth in this part of the county, as well as the cost of an addition at Clarksburg Elementary School that was higher than
anticipated due to site constraints, a new elementary school was approved. A new elementary school will provide needed capacity for Clarksburg
Elementary School, as well as provide flexibility for additional growth.

A feasibility study to determine the cost and scope of a new elementery school was conducted in FY 2003. An FY 2004 appropriation was approved for
planning funds. An FY 2005 appropriation was approved for construction funds. An amendment to the FY 2005-2010 CIP in the amount of $3.25 million in
expenditures was approved by the County Council to provide additional funding for this project due to rising construction costs. Of that amount, $2.2 million
was approved by the County Council as an FY ZU05 Special Appropriation. This naw scheoi is scheduled to open by August 2006. '

Capacity
Program Capacity After Project: 666
Teaching Stations: 30

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC

Date First Appropriation FYO03 {5000y || Depariment of Environment Protection
Initial Cost Estimate 0 Building Permits:

First Cost Estimate Code Review

Current Scope FY00 0 Fire Marshall

Last FY's Cost Estimate 17,812 Department of Transportation

Present Cost Estimate 17,812 Inspections

Appropriation Request FYo7 0 gfdlmen’; C?\Trol "

Appropriation Req. Est. FY08 0 ormwaiter i anagemen

Supplemental WSSC Permits _ _
Appropriation Request FYO6 o || MCPS asserts that this project
Transfer 0 Il conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 17.812 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 16,172

Unencumbered Balance 1,640

Partial Closeout Thru FY04 0

New Partial Closeout FYO5 0

Total Partial Closeout 0




Category MCPS
Agency Public Schools

Planning Area

Relocation [mpact  None.

North Bethesda-Garrett Park

EXPENDITURE SCHEDULE (8000)

Luxmanor ES Addition -- No. 076502

Date Last Modified

Previous PDF Page Number
Required Adequate Public Facility

May 18, 2006

Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FY08 6 Years
Planning, Design

and Supervision 987 0 987 691 296 0
Land o

Site Improvements

and Utilities 1,425 0] 1,425 0 1,069 0 0 0 0
Construction 8,820 ~ 0 8,820 0 5,092 0 0 0 0
Other 365 0 385 0 190 0 0 0 0]
Total 11,597 0 11,597 691 6,647 0 0 0 _QJ

FUNDING SCHEDULE (3000
G.0. Bonds 11,5697 0 11,597 6591 6,647 0 0
State Aid 0 0 0 0 0 0]
ANNUAL OPERATING BUDGET IMPACT (5000)

Maintenance 416 0 0 0]
Energy 188 0 0 0}
Net Impact 504 0 0 - 0]
DESCRIPTION

Enroliment projections at Luxmanor Elementary Schoo! reflect a need for a nine-classroom addition. Luxmanor Elementary School has a program capacity
for 263 students. Enrollment is expected to reach 401 students by the 2008-2009 school year. The additional capacity is needed to meet the "schools test"
of the growth policy. In order to have plans in place so the additional capacity can be ready by August 2008, MCPS is proceeding with feasibility planning.
The FY 2007 request is for architectural planning funds. Expenditures for construction funds is included in the Board of Education's Requested FY
2007-2012 CIP for FY 2008, based on previous concept plans that assessed the feasibility of an addition at this school. The teasibility plans will be
completed by February 2006. If the feasibility plans indicate a need for additional construction funds, an amendment will be submitted for County Council

consideration.

An FY 2007 appropriation was approved to begin planning this addition. An FY 2008 appropriation will be requested for construction funds. This project is

scheduled to be completed by August 2008.

Capacity

Program Capacity After Project: 430

Teaching Stations Added: 9

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation

FYO7

($000)

Initial Cost Estimate

First Cost Estimate
Current Scope

FYo7

Last FY's Cost Estimate

Present Cost Estimate

11,597

Appropriation Request

FYO7

| Appropriation Reg. Est.

FY08

10,610

Supplemental
Appropriation Request

FY06

Transfer

oo

Cumulative Appropriation

Expenditures/
Encumbrances

Unencumbered Balance

Partial Closeout Thru

FYD4

New Partial Closeout

FY05

Total Partial Closeout

Qoo

COORDINATION

Mandatory Reterral - M-NCPPC
Depariment of Environmental Protection

Building Permits:
Code Review
Fire Marshall

Department of Transportation

Inspections
Sediment Control

Stormwater Management

WSSC Permits

MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required

by the Maryland Economic Growth,

Resource Protection and Planning Act.




Roscoe Nix ES (Northeast Consortium ES #16) -- No. 038503

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number NCNE
Planning Area Silver Spring Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FYO05 FY086 b Years FYO7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design

and Supervision 1,038 904 135 0 0 0 0 0 0 0 0
Land 0 0 0 0| 0 0 0 0 0 0 0
Site Improvements

and Utilities ~ 1,275 1,275 0 0 0 Q 0 0 0 0 0
Construction 17,189 4,187 7,694 5,308 5,308 0 0 0 0 0 0
Qther 800 0 350 450 430 0 0 0 0 0 0
Total 20,303 6,366 8,179 5,758 5,758 0 0 0 0 0 0

FUNDING SCHEDULE ($000

Recordation Tax 2,018 0 2,018 0 0 0] 0 0 0 0 o]
Schools Impact T

Tax 9,644 2,644 5,000 2,000 2,000 0 0 0 0 0 0
G.0. Bonds 8,641 3,722 1,161 3,758 3,758 0 0 0 0 ol 0
State Aid 0 0 0 0 0 0 0 0 0 0 0

B ANNUAL OPERATING BUDGET IMPACT (3000)

Maintenance 1,374 228 229 229 229 229 229 0
Energy 402 67 67 67 67 a7 67 0
Program-Staff 7,548 1,258 1,258 1,258 1,258 1,258 1,258 0
Net Impact 9,324 1,554 1,554 1,554 1,554 | 1,554 1,554 0
Workyears 96.0 16.0 16.0 16.0 16.0 16.0 16.0 0.0
DESCRIPTION

Enroliment projections for Cresthaven Elementary School and Burnt Mills Elementiary School reflect the need for a new elementary school in the Northeast
Consortium, within the Cresthaven Elementary School service area. The new school, to be located on the site of the former Brookview Elementary School,
will provide the needed capacity to relieve both Burnt Mills and Cresthaven elementary schools.

Currently, Burnt Mills has a program capacity for 488 students. Enroliments are expected to reach 573 by September 2004 and 577 by September 2007.

Cresthaven has a program capacity for 371 students. Enrollments are expected to reach 593 by September 2004 and 610 by September 2007. An
alternative to the new schoo! would be additions at both Burnt Mills and Cresthaven elementary schools. It was determined that opening another elmentary
school in the Northeast Consortium that will create three smaller schools, rather than two large schools and allow some flexibility for future growth, was the

preferable alternative.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An.FY 2004 appropriation was approved for planning
funds. This school will be built as a Grade K-2 facility and will be paired with Cresthaven ES that will become a Grades 3-5 facility when the new school
opens. Both Burnt Mills and Cresthaven elementary schools are class-size reduction schools. The new school project will inciude additional classrcoms that
will be bid as an add alternate to this project to acommadate the class-size reduction initiative. An FY 2005 -appropriation was approved for construction
funds,  An amendment to the FY 2005-2012 CIF in the amount of $3.81 million in expenditures was agproved by the County Couricil to provide additionai
funding for this project due to rising construction costs. Of that amount, $2.9 million was approved by the Courity Council as an FY 2005 Special
Appropriation. This new school is scheduled to open by August 20086.

Capacity
Program Capacity After Project: 498
Teaching Stations Added: 30

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FYQ3 {3000) ]| Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 20,303 }| Department of Transporiation
Present Cost Estimate 20,303 inspections
— Sediment Control
Appropriation Request FYO7 0
Aggropriation Req. Est. FYos 0 Stormwater Management
Supplemental WSSC Permits . .
Appropriation Request FY06 o0 || MCPS asserts that this project
Transfer 0 || conforms to the requirements of
relevant local plans, as required
Cumulative Appropriation 20,303 || by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 17,763 Co .
Unencumbered Balance 2,540
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0




Morthwest High School -- No. 806552

Category McPs Date Last Modified May 19, 2006
Agency Public Schoois Previous PDF Page Number 7-51 (02 App)
Planning Area Germantown Required Adequate Public Facility YES

Relocation Impact
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FYO7 FY08 FY09 FY10 FY11 FYi2 6 Years
Planning, Design :

and Supervision 105 95 10 0 0 0 0 4] 0

Land 0 [0} 0 0 0 0 0 0 0 0 0
Site Improvements

and Utilities 550 0 350 200 200 0 0 0 0 0 0
Construction 13,571 1,355 6,828 5,388 5,388 0 0 0 0 0 0
QOther 740 0 240 500 500 0 0 0 0 0 0
Total 14,966 1,450 7,428 6,088 6,088 0 0 0 0 0 0

: FUNDING SCHEDULE ($000)

Recordation Tax 5,000 0 5,000 0 0 0 0] 0 0 0 0
Schools Impact i

Tax 4,000 o 0 0 4,000 4,000 0 0 0 0 0 0
G.0. Bonds 5,966 1,450 2,428 2,088 2,088 0 -0 0 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 774 129 129 129 128 129 129 0
Energy I 228 38 38 38 38 38 38 0
Program-Staff ol 0 0 0 .0 0 0 0
Program-Other 0 0 0 0 0 0 0 0
Net Impact 1,002 167 167 167 167 167 167 0
Workyears 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
DESCRIPTION

Burgeoning up-county growth, which began in the 1980s, demanded secondary space. A new high school opened in September 1998. On December 9,
1997, the Board of Education authorized a change of name from Northwest Area High School to Northwest High School. Master planning of ten additional
classrooms was included in the design. Due to increasing building costs an emergency supplemental was requested to award the construction contract.
On Oct. 1, 1996, the County Council voted unanimously to approve a $2.3 million supplemental appropriation.

Continuous enroliment growth for Northwest High School reflects a need for an additional 20-classrooms, above the approved 10-classrooms, to meet
projected enroliment. Funds approved in FY 2001 were for planning and construction of the approved 10 classroom addition. An FY 2001 emergency
appropriation was approved to provide additional funding for this project due to higher than expected construction prices. Also, a transfer was approved from
the Upcounty Solution PDF to this PDF in order to revert some funds that were transferred to the Upcounty Solution PDF from this project. An amendment
to the FY 2001-2006 CIP was approved to complete the approved 10-classroom addition. The FY 2002 appropriation of $275,000 was for furniture and
equipment for the 10-classroom addition that opened in September 2001. Funds shown in the expenditure schedule for FY 2003 and beyond were for the
20-classroom addition that was taken out of the Upcounty Solution PDF and moved 1o this project. $6.67 million was transferred from the Upcounty Solution
PDF to this nroject to construct the 20-classrcom addition. -

Due to fiscal constraints, modernizations and individual schools projects were delayed in FY 2003. An FY 2003 appropriation was approved for planning
funds for this 20-classroom addition. An FY 2004 appropriation was approved for construction funds. The Board of Education, in the FY 2005-2010 CIP,
requested an FY 2005 appropriation 1o bid as an add alternate to this project 10 additional classrooms to accommodate the growth in this cluster. This last
addition wil! bring the school 1o its final program capacity of 2241. Due to fiscal constraints, the County Council shifted funds for the last 30 classrooms one
year. An FY 2006 appropriation was approved for construction funds for the last 30 classrooms. An FY 2006 transfer of $750,000 was approved to move
from this project to the Current Replacements/Modernizations project. This project is scheduled to be completed by August 20086.

Capacity
Program Capacity After Project: 2228
Teaching Stations Added: 30

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC A [
Date First Appropriation FY94 (3000) Depariment of Environmental Protection |
Initiat Cost Estimate 1,125 || Building Permits: 3.
First Cost Estimate Code Review e
Current Scope FY02 42,751 Fire Marshall !
Last FY's Cost Estimate 15.718 || Department of Transportation ’
Present Cost Estimate 14,966 Inspections

Appropriation Request FYO7 0 Sediment Control

Appropriation Req. Est. FY08 0 Stormwater Management

Supplemental WSSC Permits ] ] ]

Appropriation Request FY06 o || MCPS asserts that this project

Transfer 0 || conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 14,966 || by the Maryland Economic Growth,

Expenditures/ Resource Protection and Planning Act.

Encumbrances 12,408

Unencumbered Balance 2,558 |

Partial Closeout Thru FY04 36,082

New Partial Closeout FY05 0

Total Partial Closeout 36,082




Northwood High School -- No. 016545

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number 19-46 (05 App)
Planning Area Silver Spring Required Adequate Public Facility YES

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FYO07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 2,465 1,825 175 465 465 0 0 0 0 0 0
Land
Site Improvements
and Utilities 0 0 0 0 0 0 0 0 0 0 0
Construction 28,705 £,334 6,978 13,393 13,393 0 0 0 0 0 0
Other 1,700 800 500 400 400 0 0 0 0 0 0
Total 32,870 10,959 7,653 14,258 14,258 0 0 0 0 0 0

FUNDING SCHEDULE ($000

Schools impact

Tax 2,000 0 0 2,000 2,000 ' 0 0 0 0 0 0
G.O. Bonds 14,103 10,959 853 2,291 2,291 0 0 0 0 0 0
State Aid 16,767 0 6,800 9,967 9,967 0 0 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 2,298 383 383 383 383 383 383 0
Energy 1,530 255 255 255 255 255 255 0
Program-Staff 11,946 1,891 1,991 1,991 1,991 1,991 1,991 0
Program-Other 16,710 2,785 2,785 2,785 2,785 2,785 2,785 0
Net Impact 32,484 5,414 5,414 5,414 5,414 5,414 5414 0
Workyears 270.0 45.0 45.0 45.0 45.0 45.0 45.0 0.0
DESCRIPTION

Without the reopening of Northwood High School, enroliment at Montgomery Blair High School is projected to exceed 3,400 students, with a sustained
enrollment peak of 3,400 to 3,500 students projected through 2010. Montgomery Blair High School was built for a capacity of 2,800 students, with core
facilities built for 3,000 students. Enrollment at Albert Einstein High School is projected to exceed 1,900 students in the near future. Albert Einstein High
School was modernized for a capacity of 1,500 students, with core facilities built for 2,000 students. In order to meet capacity needs at both high schools,
funds are included in this project to reopen the Northwood holding facility as a Grades 9-12 high school. The reopening of Northwood will alleviate
overcrowded conditions at Montgomery Blair High School and will meet capacity requirements under the Annual Growth Policy (AGP) preventing residential

moratorium in the Albert Einstein cluster area.

In November 2000, the Board of Education approved the creation of the Downcounty Consortium consisting of five high schools: Montgomery Blair, Albert
Einstein, John F. Kennedy, Wheaton, and Northwood high schools. Some core and systemic improvements are necessary to reopen this facility. The
feasibility study to determine the scope and cost of reopening Northwood as a high school was completed in FY 2002.  An FY 2003 appropriation was
approved for planning the core improvements. The FY 2003 appropriation included an additional $2.5 million above the Board of Education's request to
air-condition this facility during its modifications. An FY 2004 appropriation was approved for planning funds. An FY 2005 appropriation was approved for
construction funds that includes an increase of $10.6 million to complete necessary improvemeants to reopen the Northwood facility as an operating high

school. In November 2004, the Board of Education approved i tschnial change to this project and inciuded it in the Amendments to the FY 2005-201¢C CIP

request. The technical change would move expenditures from FY 2009 and FY 2010 to FY 2008. The County Council did not support the technical change
to shift expenditures from FY 2009 and FY 2010 to FY 2008.

The FY 2007 appropriation approved by the County Council is to complete all of the modifications, including the work programmed in the approved CIP for
FY 2009 and FY 2010, initially proposed for the reopening project along with the renovation of the auditorium as part of the construction currently underway.
Due to rising construction costs, the expenditures for this project were increased. The facility modifications for this school will be completed by the end of the

2007-2008 school year.

Capacity ’

Program Capacity After Project: 1657
Teaching Stations Added: 75

APPROPRIATION AND COORDINATION MAP
EXPENDITURE DATA Mandatory Referral - M-NCPPC 3 .
Date First Appropriation FYO1 (3000) || Department of Environmental Protection
Initial Cost Estimate 0 |{ Building Permits:

First Cost Estimate Code Review

Current Scope FY01 0 Fire Marshall

Last FY's Cost Egtimate 27,136 Department of Transportation

Present Cost Estimate 32,870 Inspections

Appropriation Request FYo7 9,674 gteodr;nv?/;ecr?\;l];rr?;gemem

Appropriation Req. Est. FYo8 0 .

Supplemental WSSC Permits _ .
Appropriation Request FY06 0 || MCPS asserts that this project

Transfer 0 || conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 23,196 | by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 22,647

Unencumbered Balance 549

Partial Closeout Thru FY04 0

New Partial Closeout FY05 0

Total Partial Closeout 0




Thomas W. Pyle MS Addition -- No. 018505

May 19, 2006

Category MCPS Date Last Modified
Agency Public Schools Previous PDF Page Number 21-26 (01 App)
Planning Area Bethesda-Chevy Chase ‘Required Adequate Public Facility NO
Relocation Impact  None
EXPENDITURE SCHEDULE ($000)
) Thru Est. Total Beyond
Cost Element Total FY05 FY08 6 Years FY07 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 869 130 0 539 323 216 0 0 0 0 0
Land
Site Improvements :
and Utilities 885 0 0 885 0 885 0 0 0 0 0
Construction 5,932 0 0 5,932 0 3,359 2,573 0 0 0 0
Other 325 0 0 325 0 175 150 0 0 0 0
Total 7,811 130 0 7,681 323 4,635 2,723 0 0 0 0
FUNDING SCHEDULE ($000
Schools Impact
Tax 2,900 0 0 2,900 0 1,900 1,000 0 0 0 0
G.0O. Bonds 4,911 130 0 4,781 323 2,735 1,723 0 0 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)
Maintenance 104 0 0 26 26 26 26 0
Energy 28 0 0 7 7 7 7 0
Net Impact 132 0 0 33 33 33 33 0
DESCRIPTION

Enrollment projections for Thomas W. Pyle Middle School reflect a need for a six-classroom addition. Enroliments have been monitored annually to confirm
the need for an addition. Thomas Pyle Middle School has a program capacity for 1,138 students. Enroliments are expected to reach 1,269 by September
2007. A feasibility study was completed in FY 2000.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. The Board of Education, in the FY 2005-2010 CIP,
requested an FY 2005 appropriation to begin planning this project earlier, should funds become available to accelerate the completion date of this project.
Due to fiscal constraints, the County Council shifted the planning funds in FY 2005 to FY 2006; however, this shift in funds does not change the completion
date of the project. During the budget process for the amendments to the FY 2005-2010 CIP, the County Council shifted the planning funds in FY 2006 to
FY 2007 for the planning of this addition project. The shift in expenditures will not change the completion date of this project. Due to rising construction
costs, the expenditures for this project have been increased. An FY 2007 appropriation was approved for planning funds. An FY 2008 appropriation will be
requested for construction funds. The addition is scheduled to be completed August 2008.

Capacity

Program Capacity After Project: 1,341

Teaching Stations Added: 9

APPROPRIATION AND COORDINATION MAP

EXPENDITURE DATA Mandatory Referral - M-NCCP - - P
Date First Appropriation FYo1 (5000) ]| Departiment of Environment Protection ;
Initial Cost Estimate 0 Building Permits: 3 5
First Cost Estimate Code Review S A
Current Scope FY00 0 Fire Marshall \§ £
Last FY's Cost Estimate 3,388 Department of Transportatioan : g
Present Cosi Estimate 7,811 Inspections

- Sediment Control
Appropriation Request FY07 539
Agpropriation Req. Est. FY08 7,142 Stormwater_Management
Supplemental WSSC Permits ) _
Appropriation Request FY06 o || MCPS asserts that this project
Transter 91| conforms to the requirements of
| relevant local plans, as required

Cumulative Appropriation 130 || by the Maryland Economic Growth,
Expenditurés/ Resource Protection and Planning Act.
Encumbrances . 120
Unencumbered Balance 10
Partial Closeout Thru FY04 0 L’ Y
New Partial Closeout FY05 0 I
Tolal Partial Closeout 0 s g




Redland MS - improvements -- No. 018518

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number 21-27 (01 App)
Planning Area Gaithersburg Vicinity Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Toial FY05 FY0B6 6 Years FYQ7 FYO08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 1,733 0 0 1,733 520 693 347 173 0 0 0
Land
Site Improvements
and Utilities 1.000 0 0 1,000 0 0 850 150 0 0 0
Construction 18,948 0 0 18,948 0 0 5,079 9,474 4,395 0 0
Other 275 0 0 275 0 0 0 100 175 0 0
Total 21,956 0 0 21,956 520 693 6,276 9,897 4,570 0 0

FUNDING SCHEDULE ($000

Current Revenue:
Recordation Tax 7,693 0 0 7,693 0 693 3,000 4,000 0 0 0
Schools Impact
Tax 0 0 0 0 0 0| 0 0 0 0 0
G.0. Bonds 14,263 0 0 14,263 520 0 3,276 5,897 4,570 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

DESCRIPTION
This project is to modify the open space classroom areas at Redland Middle School to provide an improved educational environment for the middle school

program. The facility was built as an “"open plan" school that was later partially enclosed with walls that do not extend to the roof deck. Noise between
classrooms passes over the partial height walls making concentration difficult in many classrooms. In some instances, students must pass through one
classroom to enter another. This project will provide walls, new lighting, and reconfigure the mechanical system. [n addition, some spaces need to be
rearranged to improve classroom circulation and access. Also, some additional space will be added to the building to accommodate new corridors and to
replace classrooms that will be lost in the reconfiguration of spaces.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. Due to rising construction costs and the need to update a
feasibility study that was completed in FY 2000, the expenditures for this project have been increased. An FY 2007 appropriation was approved for planning
funds. An FY 2009 appropriation will be requested for construction funds. This project is scheduled to be completed August 2010.

JUSTIFICATION
The middle school program is based con grade level organization. This project will provide this along with the needed wallg, ventilation, and new lighting.

APPROPRIATION AND ; COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FYO01 " (3000) }| Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY0O 0 Fire Marshall
Last FY's Cost E;timate 12,151 || pepartment of Transportation
Present Cost Estimate 21,956 Inspections

Sediment Control

Appropriation Reguest FY07 1,733
Appropriation Req. Est. FY08 0 Stormwater_Management
Supplemental WSSC Permits . .
Appropriation Request EYO6 o || MCPS asserts that this project
Transter 0 || conforms to the requirements of
_ relevant local plans, as required
Cumulative Appropriation : 0 ]| by the Maryland Economic Growth,
Expenditures/ : Resource Protection and Planning Act.
Encumbrances 0
Unencumbered Balance 0
Partial Cioseout Thru FY04 0
New Partial Closeout FYO5 0
Total Partiai Closeout 0




Category
Agency

MCPS

Ridgeview MS - Improvements -- No. 016520

Date Last Modified

Public Schools

Previous PDF Page Number

May 22, 2006
21-28 (01 App)

NO

Planning Area Germantown Required Adequate Public Facility
Relocation impact  None
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FY08 FY09 FY10 FY11 FY12 5 Years
Planning, Design

and Supervision 1,716 0 0 1,716 515 686 343 172 0 0 0
Land

Site Improvements

and Utilities 1,000 0 0 1,000 0 0 850 150 0 0 0
Construction 18,264 0 0 18,264 0 0 5,306 9,132 3,826 0 0
Other 375 0 0 375 0 0 0 200 175 0 0
Total 21,355 0 0 21,355 515 636 6,499 9,654 4,001 0 0

FUNDING SCHEDULE ($000
Current Revenue: T
Recordation Tax 8,686 0 0 8,686 0 686 3,000 5,000 0 0 0
G.0. Bonds 12,669 0 0 12,669 515 0 3,499 4,654 4,001 0 0
ANNUAL OPERATING BUDGET IMPACT ($000) ~

DESCRIPTION

Ridgeview Middle School was built in 1975 as an open plan facility. This facility is not scheduled for a modernization in the near future and requires certain
improvements to the facility. This project will improve the interior circulation throughout the building, separate vehicular and pedestrian traffic for improved
safety for students and faculty, reconfigure the administration suite for improved supervision of students, decentralize large locker banks for improved safety
and circulation in the building, properly configure interior classrooms that were initially open space, modify cerntain mechanical systems, and address egress
issues from the building. A feasibility study 0 determine the scope and cost of this project was completed in FY 2000.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. Due to rising construction costs and the need to update
the FY 2000 cost estimate, the expenditures for this project have been increased. An FY 2007 appropriation was approved to continue planning and
architectural design for this project. An FY 2009 appropriation will be requested for construction funds. This project is scheduled to be compleied August

-2010.

JUSTIFICATION

The middle school program is based on grade level organization. This project will provide this along with the needed walls, ventilation, and new lighting.

APPROPRIATION AND
EXPENDITURE DATA

COOCRDINATICN
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:
Code Review
Fire Marshall
Department of Transportation
Inspections
Sediment Control

Stormwater Management

WSSC Permits
MCPS asserts that this project

conforms to the requirements of
relevant local plans, as required

Date First Appropriation FYO1 ($000)
Initial Cost Estimate 0
First Cost Estimate

Current Scope FY00 0
Last FY's Cost Estimate 12,569
Present Cost Estimate 21,355
Appropriation Request FY07 1,716
Appropriation Req. Est. FYos8 0
Supplemental

Appropriation Request FY06 0
Transfer 0
Cumulative Appropriation Q
Expenditures/

Encumbrances 0
Unencumbered Balance 0
Partial Closeout Thru FY04 0
New Pariial Closeout FY05 0
Total Partial Closeout 0

by the Maryland Economic Growth,
Resource Protection and Planning Act.

MAP




Rosemont ES Addition -- No. 8036505

Category MCPS Date Last Modified May 19, 2006
Agency Public Schoois Previous PDF Page Number NONE
Planning Area Gaithersburg Required Adequate Public Facility NO

Relocation Impact  None
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY05 FYO08 6 Years FYO7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design .

and Supervision 777 664 113 0 0 0 0 0 0 0 0
Land :

Site Improvements

and Utilities 200 200 0 0 0 0 0 0 0 0 0
Construction 5,340 3,746 1,344 750 750 0 0 0 0 0 0
Other 670 325 345 0 0 0 0 0 0] 0 0
Total 7,487 4,935 1,802 750 750 0 0 0 0] 0 0

FUNDING SCHEDULE ($000

Schools Impact

Tax 2,000 2,000 0 0 0 0 0 0 0 0 0
G.0O. Bonds 3,748 2,935 1,802 -989 -989 0 0 0 0 0 0
State Aid ' 1,739 0 0 1,739 1,739 0 0 0 0 0 0

ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 268 67 67 67 67 0 0 0
Energy ) 76 19 19 19 19 0 0 0
Net Impact’ 344 86 86 86 86 0 0 0
DESCRIPTION

Enroliment projections at Rosemont Elementary School reflect a need for a 10-classroom addition. An additional six-classrooms will be bid an an add
alternate 1o this project to accommodate the class-size reduction initiative. Currently, Rosemont has a program capacity for 361 students. Enrolliments are
expected to reach 534 by September 2005 and 606 by September 2009. The addition will bring the school's capacity to 611.

Due to fiscal constraints, modernizations and individual school projects were delayed in FY 2003. An FY 2004 appropriation was approved for planning
funds for this addition. An FY 2005 appropriation was approved for construction funds. This project is scheduled to be completed August 2005.

Capacity .
Program Capacity After Addition: 621 :
Teaching Stations Added: 16

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FY03 (5000) || Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate ’ Code Review
Current Scope FY0O 0 Fire Marshall
Last FY's Cost Estimale 7487 || Department of Transportation
Present Cost Estimate 7,487 Inspections
— Sediment Control
Appropriation Request FY07 0
Aggrogriation Reg. Est. FY08 0 Stormwater Management
Supplemental WSSC Permits _ _
Appropriation Request EY06 o || MCPS asserts that this project
Transfer 0 || conforms to the requirements of
relevant local plans, as required
Cumulative Appropriation 7,487 | by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 6,709
Unencumbered Balance 778
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0




Seven LLocks ES Addition/Modernization -- No. 026503

Category MCPS Date Last Modified May 25, 2006
Agency Public Schools Previous PDF Page Number 7-52 (02 App)
Planning Area Potomac-Travilah Required Adequate Public Facility NO

Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FYO5 FY06 6 Years FYo7 FY08 FYQ02 FY10 FY11 FY12 5 Years
Planning, Design :
and Supervision 1,729 746 - 283 700 0 350 250 100 0 0 0
Land :
Site Improvements
and Utilities 1,130 0 0 1,130 0 0 0 0 780 350 0
Construction 11,035 0 0 11,035 0 0 0 0 4,585 6,450 0
Other 850 0 0 850 0 0 : 0 0 450 400 0
Total 14,744 746 283 13,715 0 350 250 100 5,815 7,200 0

FUNDING SCHEDULE ($000
Schools impact i

Tax 5,300 0 0 5,300 0 0 0 0 0 5,300 0
G.0. Bonds 9,444 746 283 8,415 0 350 250 100 5,815 1,900 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 48 0 0 0 0 0 48 0
Energy 14 0 0 0 0 0 14 0
Net Impact 62 0 0 0 0 0 62 0]

DESCRIPTION

Potomac Elementary School currently exceeds capacity and is projected to exceed capacity throughout the six-year planning period. A feasibility study was
completed in FY 2001 to determine the cost and scope of an addition at Potomac Elementary School. The County Council, in the Amended FY 2001-2006
CIP, directed the Board of Education to consider building an addition at Seven Locks Elementary School in lieu of an addition at Potomac Elementary
School. Planning funds were approved to conduct a feasibility study at Seven Locks Elementary School to determine the scope and cost of an addition at
this facility, to accommodate students from Potomac Elementary School. The Board of Education’s Requested FY 2005-2010 CIR included a 10-classroom
addition to Seven Locks Elementary School to be completed by August 2008, with the school's modernization to be completed by August 2010. On March
22, 2004, the Board of Education adopted a resolution to amend its Requested FY 2005 Capital Budget and FY 2005-2010 Capital Improvements Program
(CIP). Included in the resolution was a request to remove funding for the addition planned for Seven Locks Elementary School, as well as funding for its
modernization planned in the latter part of the CIP in the Future Replacement/Modermization project. Instead of these two projects, the Board of Education
requested funding for a replacement facility for Seven Locks Elementary School, located on the Kendale site, to accommodate students from both Seven
Locks Elementary School, as well as students from Potomac Elementary School. In May 2004, the County Council approved the Board of Education's

request.

On January 10, 2006, the Board of Education requested a $3.3 million FY 2006 Special Appropriation and amendment to the FY 2005-2010 CIP to provide
additiorial funding for this project due to rising construction costs. The County Council, on May 11, 2006 voted to deny this request. On May 17, 2006, the
County Council held a worksession to address elementary school capacily issues in the Churchill Cluster. The County Council approved, at this
worksesssion, that Seven Locks Elementary School would be modernized on site {at Seven Locks Road and Bradley Boulevard) and additional capacity be
provided during the modernization with completion of this project by December 2011. The County Council also approved that the modemization of Bells Mill
Elementary Schoo! would be accelerated one year and a boundary study betwéen ‘Potomac, Seven Locks, and Seils Mill elementary schools Wwould be
conducted prior fo the completion of the modernization of Bells Mill Eiementary School to address the overutilization at Potomac Elementary School. The
intent of this adopted action by the County Council is to keep the existing Seven Locks Elementary School site a functioning elementary school for students
in Kindergarten through Grade 5.

The modernized Seven Locks Elementary School will include additional capacity of approximately four to eight classrooms.” This additional capacity will be
part of the cluster-wide capacity solution for the Churchill Cluster. The expenditures for the construction of a gymnasium for Seven'Locks Elementary School
is in the School Gymnasium PDF and coincide with the construction of the school's modernization. Funding for facility planning for this modemization was
approved in the Facility Planning PDF for FY 2007. An FY 2008 appropriation will be requested to begin design this modernization. This modernization is
scheduled to be completed by December 2011.

Capacity :
Program Capacity After Project: 4 to 8 classrooms above the current capacity. Teaching Stations Added: 4 1o 8 above the current number of stations.
APPROPRIATION AND COORDINATION MAP

EXPENDITURE DATA Mandatory Referral - M-NCPPC H !

Date First Appropriation FYO1 (3000) || Department of Environmental Protection

Initial Cost Estimate 4,070 |{ Building Permits:

First Cost Estimate Code Review

Current Scope FY05 14,024 Fire Marshall

Last FY's Cost Estimate 14,024 Department of Transportation

Present Cost Estimate 14,744 Inspections

Appropriation Request FYQ7 -12,295 Sediment Control

Appropriation Req. Est. FY08 0 Stormwater Management

Supplemental . WSSC Permits _ _

Appropriation Request FY06 o || MCPS asserts that this project

Transfer 0 || conforms to the requirements of

relevant local plans, as required

Cumulative Appropriation 13,324 || by the Maryland Economic Growth,

Expenditures/ Resource Protection and Planning Act.

Encumbrances 1,729

Unencumbered Balance 11,595

Partial Closeout Thru FY04 0 Y

New Partial Closeout FY05 0 i
| Total Partiai Closeout 0 g




Sherwood HS Addition -- No. 036507

Category MCPS Date Last Modified May 22, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Olney Required Adequate Fublic Facility NG
Relocation Impact  None
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY07 FY08 FY03 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 678 0 468 210 160 50 0 0 0 0 0
Land
Site Improvements
and Utilities 800 0 0 800 800 0 0 0 0 0 0
Construction 12,727 0 0 12,727 7773 4,954 0 6| .0 0 0
Other 475 0 0 475 200 275 0 0 0 0r 0
Total 14,680 0 168 14,212 8,933 5,279 0 0 0 0 0]
FUNDING SCHEDULE (3000
Current Revenue:
Recordation Tax 3,900 0 0 3,800 3,900 0 0 0 0 0 0
Schools Impact -
Tax 3,000 0 0 3,000 0 3,000 0 0 0 0 0
G.0.Bonds . 7,780 0 468 7,312 5,033 2,279 0 0 0 0 )
State Aid 0 0 0 0 0 0 0 0 0 0 0
’’’’’ . ANNUAL OPERATING BUDGET IMPACT ($000) .
Maintenance 260 0 52 52 52 52 52] 0
Energy 75 0 15 15 15 15 15 | 0
Net Impact 335 0 67 67 67 67 67 | 0
DESCRIPTION

Enroliment projections at Sherwood High School reflect a need for a 12-classroom addition. Due to fiscal constraints, modernizations and individual school
projects were delayed in FY 2003. An FY 2006 appropriation was approved for planning funds.

Due to increased enroliment projections, the Requested FY 2007-2012 CIP includes a scope change to this project for an additional four-classrooms. For
the 2005-2006 school year, Sherwood High School's capacity is 1,703, with an enroliment of 2,185 students. Enroliment will average just over 2,100
students for the six-year period. Due to rising construction costs, and increased scope of work, the expeditures for this project have been increased. An FY
2007 appropriation was approved for construction funds. This project is scheduled to be completed by August 2007.

Capacity

Program Capacity After Project: 2063
Teaching Stations Added: 16

APPROPRIATION AND
EXPENDITURE DATA

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection

["Date First Appropriation FY03 ($000)
initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 7.690 || Department of Transportation
Present Cost Estimate 14,680 Inspections

— Sediment Control
Appropriation Request FY07 14,012
Appropriation Req. Est. FYos 0 Stormwater Management
Suppiemental WSSC Permits _ _
Appropriation Reguest FY06 0 || MCPS asserts that this project
Transfer 0 || conforms to the requirements of
B relevant local plans, as required

[ Cumulative Appropriation 668 ]| by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 614
Unencumbered Balance 54
Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0




Travilah ES Addition -- No. 026504

Category MCPS Date Last Moditied May 18, 2006
Agency Public Schools Previous PDF Page Mumber 7-54 (03 App)
Planning Area Potomac-Travilah Required Adequate Public Facility NO

Relocation impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FY0O7 FY08 FY09 FY10 FY11 FY12 6 Years
Planning, Design
and Supervision 652 0 0 652 456 186 0 0 0 0 0
Land
Site Improvements
and Utilities 375 0 0 375 0 375 0 0 0 0 0
Constiruction 6,410 0 0 6,410 0 3,766 2,644 0 o] 0 0
Other 230 0 0 280 0 180 100 0 0 0 0
Total : 7,717 0 0 7.717 456 4,517 2,744 0 0 0 0

: FUNDING SCHEDULE ($000
Schools Impact
Tax 3,080 0 0 3,080 0 1,880 1,200 0 0 0 0
G.0. Bonds 4,637 0 0 4,637 456 2,837 1,544 0 0 04 0 i
ANNUAL OPERATING BUDGET IMPACT ($000)

[ Maintenance 72 0 0 18 18 18 18 0
Energy 20 0 0 5 5 5 5 0
Net Impact 92 0 0 23 23 23 23 0]

DESCRIPTION

Enroliment projections for Travilah Elementary School reflect a need for a eight-classroom addition. Two of the classrooms will be kindergarten classrooms
to accommodate the full-day kindergarten program. A feasibifity study was completed in FY 2001 to determine the cost and scope of this master planned
addition. An amendment to the FY 2001-2006 CIP was approved for planning funds only. Due to fiscal constraints, modernizations and individual school

projects were delayed in FY 2003.

Due to rising construction costs, and a cost estimate that was completed in FY 2001, the expenditures for this project have been increased. An FY 2007
appropriation was approved to continue planning and architectural design for this project. An FY 2008 appropriation will be requested for construction funds.
This addition is scheduled to be completed August 2008. '

Capacity
Program Capacity After Project: 524
Teaching Stations Added: 8

APPROPRIATION AND COORDINATION
EXPENDITURE DATA .,
Date First Appropriation FYO1 ($000) /
Initial Cost Estimate - 1,630 . T ) A
First Cost Estimate B )
Current Scope FY02 1,630
l.ast FY's Cost Estimate 3,869
Present Cost Estimate 7,717
Appropriation Request FY07 652
Appropriation Reg. Est. FY08 7,065
Supplemental
Appropriation Request FY08 0
[ Transter 0
Cumulative Appropriation 0
Expenditures/
Encumbrances 9]
Unencumbered Balance o]
Partial Closeout Thru FYO4 22
New Partial Closeout FY05 0
Total Partial Closeout 22




Washington Grove £ES Addition -- No. 76504

Category MCPS Date Last Modified : May 18, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Gaithersburg Required Adequate Public Facitity NO

Relocation impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FYy08 FY09 FY10 FY11 FY12 6 Years
Planning, Design

and Supervision 1,121 0 0 1,121 785 336 0 0 0 Y] 0
Land

Site Improvernents

and Utilities 551 0 0 551 0 413 138 0 0 0 0
Construction 11,770 0 0 11,770 0 6,812 4,958 0 0 0 0
Other 495 0 0 495 0 290 205 0 0 0 0
Total 13,937 0 0 13,937 785 7,851 5,301 0 Q 0 o]

FUNDING SCHEDULE ($000
G.0O. Bonds 13,937 0 0 13,937 785 7,851 5,301 0 0 0 0
State Aid 0 0 0 0 0 0 0 0 0 0 Q
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance . 1 488 0 0 122 122 122 | 122 0
Energy : 220 0 0 55| 55 55 55 0
Cost Savings s 0 0 0 0 0 0 0 0
Net Impact N 708 | 0 0 177 177 177 177 0
DESCRIPTION

Enrollment projections at Washington Grove Elementary School reflect a need for a 12-classroom addition. Wasington Grove Elementary School has a
program capacity for 263 students, that includes full-day kindergarten and reduced class-size for Grades 1 and 2. Enroliment is expected o reach 425
students by the end of the six-year planning period. A feasibility study was conducted in FY 2005 to determine the cost and scope of the project.

An FY 2007 appropriation was approved to begin planning this addition. An FY 2008 appropriation will be requested for construction funds. This project is
scheduled to be completed by August 2008.

Capacity
Program Capacity After Project: 487
Teaching Stations Added: 12

[APPROPRIATION AND COORDINATION

EXPENDITURE DATA Mandatory Referral - M-NCPPC
Date First Appropriation FYO7 (5000) Department of Environmental Protection
Initial Cost Estimate 0 || Building Permits:
First Cost Estimate Code Review
Current Scope FY07 0 Fire Marshall
Last FY's Cost Estimate 0 || Department of Transportation
Present Cost Estimate 13,937 Inspections
Appropriation Request FYo7 1,121 gfdnmen; C?\;nrol "
Appropriation Reg. Est. FY08 12,816 ormwater i anagemen
Supplemental WSSC Permits _ .
Appropriation Request FY06 o || MCPS asserts that this project
Transfer 0 || contorms to the requirements of

relevant local plans, as required

Cumulative Appropriation 0 }] by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 0

| Unencumbered Balance 0

[ Partial Closeout Thru FY04 0
New Partial Closeout FY05 0
Total Partial Closeout 0 L




Wayside ES Addition -- No. 076505

Category MCPS Date Last Modified May 18, 2006
Agency Public Schools Previous PDF Page Number NONE
Planning Area Potomac-Travilah Required Adequate Public Facility NO
Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total FY05 FY06 6 Years FYO7 FY08 FY09 FY1i0 FY11 FY12 6 Years
Planning, Design
and Supervision 649 0 0 649 454 195 0 0 0 0 0
Land
Site Improvements )
and Utilities 736 0 0 736 0 552 184 0 0 0 0
Construction 6,026 0 0 6,026 0 3,718 2,308 0 0 0 0
Other 335 0 0 335 0 135 200 0 0 0 0
Total 7.746 0 0 7,746 454 4,600 2,692 0 0 0 0|
FUNDING SCHEDULE ($000)

G.0. Bonds 7,746 8] 0 7,746 454 4,600 2,692 0 OT 0 0
State Aid 0 0 ) 0 0 0 0 0 0] 0 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 292 0 0 73 73 73 73 0
Energy 132 0 0 33 33 33 33 0
Net Impact 424 0 0 106 1086 106 106 0

DESCRIPTION

Enroliment projections at Wayside Elementary School reflect a need for a eight-classroom addition. Wayside Elementary School has a program capacity for
491 students, that includes full-day kindergarten. Enroliment is expected to reach 602 by the end of the six-year planning period. A feasibility study was
conducted in FY 2005 to determine the cost and scope of the project.

An FY 2007 appropriation was approved to begin planning this addition. An FY 2008 appropriation will be requested for construction funds. This project is
scheduled to be completed by August 2008.

Capacity

Program Capacity After Project: 675
Teaching Stations Added: 8

APPROPRIATION AND
EXPENDITURE DATA

Date First Appropriation FY07 ($000)
Initial Cost Estimate 0
First Cost Estimate

Current Scope FY07 0

Last FY's Cost Estimate o]

Present Cost Estimate 7,746

Appropriation Request FYo7 649

Appropriation Req. Est. FYo8 7,097

Supplemental

Appropriation Reguest FY08 0

Transfer 0

Cumulative Appropriation 0

Expenditures/

Encumbrances 0
{_Unencumbered Balance 0
[ Partial Closeout Thru FY04 0

New Partial Closeout FYO05 0

Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,
Resource Protection and Planning Act.

| S



Weller Road ES Addition -- No. 026505

Category MCPS Date Last Modified May 18, 2006
Agency Public Schools Previous PDF Page Number 7-57 (02 App)
Planning Area Kensington-Wheaton Required Adequate Public Facility NO

Relocation tmpact  None

EXPENDITURE SCHEDULE (3000)
Thru Est. Total Beyond

Cost Element Total FY05 FY06 6 Years FY07 FYO08 FY0S FY10 FY11t FY12 6 Years
Planning, Design

and Supervision 508 205 204 99 93 0 0 0 0 0 0
Land

Site Improvements

and Utilities 469 0 0 469 469’ 0 0 0 0 0 0
Construction 7,529 0 0 7,528 4,644 2,885 0 0 0 0 0
Other 295 0 0 285 195 100 0 0 0 0 0
Total 8,801 205 204 8,392 5,407 | 2,985 0 _0 0 0 0

FUNDING SCHEDULE ($000
Schools Impact 1
Tax 1,600 0 0 1,600 0 1,600 0 -0 0 0 0
G.0. Bonds 7,201 205 204 6,792 5,407 1,385 0 0 0 0 O_j
ANNUAL OPERATING BUDGET IMPACT (5000)

Maintenance 240 | 0 48 48 48 48 48 0.
Energy | 70 0 14 14 14 .14 14 0
Netlmpget | {4 | 310 0 62 62 62 62 52 0
DESCRIPTION

Enrollment projections for Weller Road Elementary School reflect a need for a four-classroom addition. An additional seven-classrooms will be bid as an
add alternate to this project to accommodate the class-size reduction initiative. Weller Road Elementary School has a program capacity for 432 students.
Enroliment is expected to reach 460 by September 2007. A feasibility study was completed in FY 2001 to determine the cost and scope of this project. An
amendment to the FY 2001-2006 CIP was approved for planning funds only. These funds were used to conduct a feasibility study 1o determine the cost and
scope of reopening the Connecticut Park facility as an elementary school in the Wheaton Cluster, in lieu of an addiiion at Weller Road Elementary School.

The enrollment projections included in the FY 2005-2010 CIP indicate that even with the opening of the Downcounty Consortium ES #27 (Connecticut Park),
an addition at Weller Road is needed to accommodate the growth in the cluster. An FY 2005 appropriation was approved for planning funds. An FY 2006
appropriation was approved for construction funds. An FY 2007 appropriation was approved for the balance of construction funds. This addition is

scheduled to be completed by August 2007.

Capacity
Program Capacity After Project: 565
Teaching Stations Added: 11

APPROPRIATION AND

EXPENDITURE DATA
Date First Appropriation FYO1 (3000
Initial Cost Estimate 2,700
First Cost Estimate
Current Scope FYD2 2,700
Last FY's Cost Estimate 5,193
Present Cost Estimate 8,801
Appropriation Request Y07 3,608
Appropriation Req. Est. FY08 0
Supplemental
Appropriation Request FY06 0
Transter 0
Cumulative Appropriation 5,193
Expenditures/ '
Encumbrances 347
Unencumbered Balance 4,846 |
Partial Closeout Thru FY04 0
New Parial Closeout FYO05 0
Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environmental Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,
Resource Protection and Planning Act.




Resolution No. 15-1463

PART III: CAPITAL IMPROVEMENTS PROJECTS TO BE CLOSED OUT

The following capital projects are closed out effective July 1, 2006, and the
appropriation for each project is decreased by the amount of that project's unencumbered
balance. The unencumbered balance is transferred to the Unliquidated Surplus Account.

Project # Project Name

026509 Damascus HS Corridor Circulation Improvements
856508 Facility Wiring: MCPS

926555 Fuel Tank Management: MCPS

016504 Oakland Terrace ES Addition

036506 Seneca Valley HS - Minor Core Improvements
046501 Spark M. Matsunaga ES Addition

956550 Stormwater Discharge Management: MCPS




Resolution No. 15-1463
PART IV: CAPITAL IMPROVEMENTS PROJECTS:
PARTIAL CLOSE OUT
Partial close out of the following capital projects is effective July 1, 2006.
Project # Project Name Amount
796235 ADA Compliance: MCPS 568,000
546034 ALARF: MCPS 525,000
816695 Asbestos Abatement: MCPS 927,000
926575 Current Replacements/Modernizations 35,091,000
746032 Design and Construction Management 3,431,000
956547 Educational Technology: Global Access 8,023,000
796222 Energy Conservation: MCPS 508,000
966553 Facility Planning: MCPS 509,000
016532 Fire Safety Code Upgrades 1,709,000
816633 HVAC Replacement: MCPS 2,697,000
975051 Improved (Safe) Access to Schools 1,782,000
896586 Planned Life Cycle Asset Repl: MCPS 3,222,000
916587 Rehab/Reno.Of Closed Schools- RROCS 4,060,000
846540 Relocatable Classrooms 4,742,000
766995 Roof Replacement: MCPS 1,488,000
886550 School Gymnasiums 1,001,000
926557 School Security Systems 640,000
876544 Stadium Lighting 6,000
036510 Technology Modernization 587,000
006503 Water and Indoor Air Quality Improvements 1,103,000




